MOST URGENT NGT MATTER

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860) (Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI "C" Wing, 6Th Level, Delhi Secretariat Building, I P Estate, New Delhi 110002 Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

F.No.- F1(05)/DPGS/WB/2016-17/ 1046 - 1067

Dated: 17 7 2017

Sub: Minutes of Meeting of Committee constituted on direction of Hon'ble NGT in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 held on 14.7.2017 at 3:00 PM in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi - 110045.

Sir.

Please find enclosed herewith copy of minutes of meeting held on 14.7.2017 at 3:00 PM in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi - 110045.

You are therefore requested to take action for revival/development of water bodies as decided in the meeting and an action taken report be provided or urgent basis so as to enable this office filed status report before Hon'ble NGT.

Encl: As above

To,

- Distt. Magistrate (South West), Old Terminal Tax Building, Kapashera, N. Delhi 37 1.
- Distt. Magistrate (New Delhi), 12/1, Jam Nagar House, Sahajahan Road, N. D 110011 2.
- 3. Commissioner, SDMC, 9th Floor, Dr. SPM Civic Centre, Minto Road, Delhi-02
- 4. Sh. S. Bhattacharya, Head of Office, SUO, Central Ground Water Board, State Unit Office, 18/11, Jamnagar House, New Delhi -110011
- 5. Dr. A.B. Akolkar, Member Secretary, Central Pollution Control Board, New Delhi
- 6. Sh. Sachidanand Singh, Chief Engineer (Dwarka), DDA, Mangla Puri, New Delhi -45
- 7. Dr. Arun Kumar, Assistant Professor, Civil Engineering Department, Indian Institute of Technology (IIT), Hauz Khas, New Delhi - 110016
- 8. Sh. V.K. Gupta, Chief Engineer (Dr.) P- I, DJB, Varunalaya, Phase-II, Jhandewalan, Karol Bagh, New Delhi - 110005
- Chief Engineer -I&FC (Zone -1), LM Bund Office Complex, Shastri Nagar, Delhi 31 9.
- 10. The Divisional Railway Manager (Delhi Division), Northern Railway, NDCR Building, Estate Entry Road, New Delhi -110001
- 11. SDM (Dwarka), Old Terminal Tax Building, Kapashera, New Delhi- 110037
- 12. SE/Nodal Officer, Water Bodies-CC-13, DDA, Dwarka, Near Manglapuri, N. Delhi-30
- 13. SE (Lab)/Nodal Officer, Water Bodies, SDMC, Technical Lab, Alipur Road, Delhi –54
- 14. Dy. Director (Land Management) West Zone, DDA, Subash Nagar Xing, New Delhi-18
- 15. Dy. Director (Hort.), Div. Dwarka, DDA, Central Nursery, Sector-5, Dwarka, N.D-75
- 16. BDO (South West), Najafgarh, New Roshanpura, New Delhi 110043
- 17. BDO (New Delhi), Najafgarh, New Roshanpura, New Delhi 110043
- 18. SDM (Delhi Cantt.),12/1, Jam Nagar House, Sahajahan Road, New Delhi-110011

(Dr. S.D. Singh) **CEO-DPGS**, Nodal officer, Water Bodies

Copy for information and necessary action to:-

- 1. Divisional Commissioner, Revenue Deptt., GNCTD, 5, Sham Nath Marg, Delhi-54
- 2. VC, DDA, 1st floor, 'B' Block, Vikas Sadan, INA, New Delhi 110023
- 3. CEO, Delhi Jal Board, Phase-II, Jhandewalan, Karol Bagh, New Delhi -05
- 4. PS to Secretary (Env. & Forest), GNCT of Delhi

(Dr. S.D./Singh) CEO-DPGS, Nodal officer, Water Bodies

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860) (Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI "C" Wing, 6Th Level, Delhi Secretariat Building, I P Estate, New Delhi - 110002 Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

F.No.- F1(05)/DPGS/WB/2016-17/ 1046-1067

Dated: 17/07/2017

MINUTES OF MEETING

In order to review the progress in OA No. 299 of 2016 titled as "Diwan Singh & ANR Vs. Union of India & Ors., a meeting was held in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi on 14.7.2017 at 3:00 PM.

List of participants is at Annexure-I.

Discussion as held as follows:-

1) Bamnoli, Kh. No. 232 (earlier 547) (4-15) – DDA G. No. 602

As per the ATR submitted by DDA, Boundary wall of water body has been repaired and water body cleaned once but water body being in the centre of village, passerby throw polythene bags in the water body for which regular cleaning is required. DDA has submitted that action of dredging out silt will be taken after the stopping flow of sewerage water into water body. Board shall be placed shortly. MCD was directed to connect open drain line with sewer line of DJB to stop sewage entry into the water body. Report of action taken by MCD to be submitted by MCD by in a week time. Plantation to be done around the water body by DDA (Hort.) Deptt. this Monsoon by planting Papdi and other similar tree species. As per ATR, Revenue Deptt. has sent the minutes of meeting dated 29.6.2017 to SDM (Kapashera) for further course of action at it belongs to Kapashera Sub Division.

2) Bamnoli, Kh. No. 28/5 (4-6) - DDA

G. No. 603

As per the ATR submitted by DDA, Programme of removal of encroachment was fixed for 29.06.2017 but the same could not be implemented due to non availability of police force. Next programme has been fixed for 21.07.2017 for removal of encroachment and copy of programme has been sent to CEO-DPGS and SDM. Sign board shall be placed shortly. Plantation will be done after removal of encroachment and malba. Estimate has been finalized and TSM survey has been accorded by Hort. Div. Dwarka. Revenue Deptt. has agreed to help in providing Police force for executing TSM survey and encroachment removal. DDA to provide land for "Dhalao" to MCD for dumping waste. Directions were given to DJB that Photorid technology of NEERI can be executed for cleaning the waste water entering into the wetland. As per ATR, Revenue Deptt. has sent the minutes of meeting dated 29.6.2017 to SDM (Kapashera) for further course of action at it belongs to Kapashera Sub Division.

3) Bamnoli, Kh. No. 23/1(Min) & 10 (Min), 8/24 (Min) & 25 (Min), 22/4(Min), 22/5(Min), 22/6(Min), 22/7(Min) (Area - 2.59 hac.) - DDA Earlier it was assumed in Bharthal Village but it is at the boundary and is in Bamnoli Village. As per the ATR submitted by DDA, estimate has been framed and plantation will be done during monsoon season, TSM has been done. Directions were given to selct available tree species, pit digging and plantation around its boundary. Photographs of plantation to be provided by DDA. Map of the water body was provided to Revenue Deptt. Revenue Deptt. was asked to record it as water body in its records. As per ATR, Revenue Deptt. has sent the minutes of meeting dated 29.6.2017 to SDM (Kapashera) for further course of action at it belongs to Kapashera Sub Division.

4) Bharthal, Kh. No. 184 (15-18) - MCD (South)

G. No. 588

A temple exists on its side in the area of water body. As per ATR submitted, DDA Hort. wing shall not allow waste water entering from temple. Plantation is in progress and estimate has been finalized. Planting material has been arranged by DDA. Plantation is to be done this Monsoon. Photographs of plantation and maps to be provided by DDA. DDA has submitted that drainage provision from adjoining area and road shall be done by MCD towards water body as civic activities are being done by it. Revenue Deptt. was directed to provide sizra map to DDA by Monday i.e. 17.7.2017. MCD has started plantation in the adjoining park. MCD to provide plantation report. As per ATR, Revenue Deptt. has sent the minutes of meeting dated 29.6.2017 to SDM (Kapashera) for further course of action at it belongs to Kapashera Sub Division.

5) Bharthal, Kh. No. 52/10/3(2-8) – DDA/Northern Railways G. No. 589

As per the ATR, DDA had intimated Railways for making of boundary wall in a month around the water body time vide letter no. CE(DWK)26(67)17/NGT/787 dt. 16.2.2017. Cleaning shall be done in one month time. Plantation is to be done during monsoon season. Directions were given to DDA to ensure that the work should be completed by Railways in time. DDA was directed to call Railways in the next meeting to be held shortly. As per ATR, Revenue Deptt. has sent the minutes of meeting dated 29.6.2017 to SDM (Kapashera) for further course of action at it belongs to Kapashera Sub Division.

Bharthal, Kh. No. 147 (7-17) & 148 (0-1) Total area (7-18) – DDA G. No. 590

As per the ATR, cleaning has been done on several occasions but due to issue of boundary wall being subjudice cannot be constructed. However, action plan for rain water harvesting has been prepared and tenders are in Page **3** of **17** the process by WD-15. Estimate has been framed and plantation will be done after cleaning of area and repairing of boundary wall by DDA in July' 2017. DDA was directed to plant around 2000 plants by July' 2017. DDA has submitted that Court case titled Dharmendra Vs. Gram Sabha pending before Financial Commissioner. Sign board to be installed by DDA. Estimate of TSM survey has been done. Directions were given to DDA to install Rain Water Harvesting system. As per ATR, Revenue Deptt. has sent the minutes of meeting dated 29.6.2017 to SDM (Kapashera) for further course of action at it belongs to Kapashera Sub Division.

7) Dhoolsiras, Kh. No. 41/20 (4-16) - DDA

It is located in Sector-24, Dwarka along road side. It is situated in front of New Era Public School. According to DDA, there is no water body. It is Gram Sabha land. It is agricultural land acquired by DDA for commercial purposes as per Award No. 27/2002-03. Directions were given to DDA and Revenue Deptt. to provide the status of land at the time acquisition. Plantation is to be carried out in the area during monsoon season in the road side. As this is not a water body it will not be included in the list of water bodies.

8) Pochanpur, Kh. No. 34 (7-6) – MCD (South) G. No. 802

It is located in Sector-23, Dwarka. It is situated along special drain (Trunk Drain II). Cleaning of malba has been done and arrangement has been made for diversion of rain water into water body. MCD Hort. wing has started plantation. 50 plants have been planted and is going on. MCD was directed to provide plantation report. CEO, DPGS informed about the direction of Hon'ble NGT in which Hon'ble NGT had directed to link all the water bodies with the adjoining drains.

9) Pochanpur, Kh. No. 26/26 (11-17) - DDA G. No. 800

As per the ATR submitted by DDA, cleaning of malba has been done and arrangement has been made for diversion of rain water into water body. Plantation is to be done during monsoon season for which preparations are in progress. Board shall be placed shortly.

10) Dhoolsiras, Kh. No. 39/15 (4-16), 39/16(4-16), 39/25/1(2-8), 40/20(2-8) Total area (14-8) - DDA

It is located behind Shamshan Ghat. As per the ATR submitted by DDA, water body is already fenced properly with grill fencing. Estimate for the boundary wall along road has been prepared and TSM survey has been accorded. Area shall be maintained as green by Hort. Dwarka being low lying area already green. More plantation will be possible after removal of encroachment as small area (600 sqm) is under encroachment stayed by Hon'ble Court. Court case status is yet to be provided by DDA. Revenue Deptt. was asked to record it as water body. As per ATR submitted by Revenue Deptt. work order has been issued and the demarcation work is under process for recording it as water body.

11) Dhoolsiras, Kh. No. 72/2 (8-9) - DDA

G. No. 636

As per ATR submitted by DDA, removal of encroachment can be done after proper demarcation by Deputy Director (LM), West Zone, DDA & Revenue Deptt. Also proper handing over and taking over of land from BDO (Najafgarh). Estimate for cleaning has been prepared and TSM accorded. TSM by Revenue Deptt. is in progress. Being an urbanized area, DDA to take the land as is where is basis and do whatever possible in the interest of the water body as per the directions of CEO, DPGS to DDA.

12) Dhool Siras, Kh. No. 85 (7-13) - DDA

G. No. 637

As per the ATR submitted by DDA, boundary wall has been repaired and cleaning of the water body has been done. TSM survey shall be done by Revenue Deptt. which is in progress Being an urbanized area DDA to take the land as is where is basis and do whatever possible in the interest of the water body as per the directions of CEO, DPGS to DDA. MCD was directed to link small drain carrying waste water with DJB sewer line.

13) Dhool Siras, Kh. No. 245 (0-14) - BDO

G. No. 638

As per ATR submitted by DDA, removal of encroachment can be done after properly demarcation by Deputy Director (LM), West Zone, DDA as well as Revenue Deptt. and also proper handing over and taking over of land from BDO (Najafgarh). TSM survey shall be done by Revenue Deptt. which is in progress. 318 sqm land is available at site. Being an urbanized area, DDA take the land as is where is basis and do whatever possible in the interest of the water body. DDA Hort. was asked to do tree plantation being very small patch.

14) Dhool Siras, Kh. No. 30/1,2,3,4,8,9,10 - DDA

It was agriculture land and never a water body. Now, its land use is commercial. This plot was handed over to DLF for construction of an Hotel, however, the project could not materialized till date. Revenue Deptt. reported that it is private agricultural land at the time acquisition. Though it is not a water body it may be deleted from the list of water body.

15) Toganpur

(Distt. New Delhi)

Kh. No. 34/14 (3-16) - DDA

It is known as Mansa Devi area, Depth of water body is very much clear. As per the ATR submitted by DDA, solid waste is being removed. Work will be completed by the end of 3rd week of July' 2017. Plantation shall be done during Monsoon season. As it is located along drain, MCD was directed to Page **6** of **17** divert water body into the water body after proper cleaning as drain water is dirty. Revenue Deptt. was asked to record it as water body it is records. Revenue Deptt. submitted that work order has been issued and the demarcation work is under process.

16) Bagdola,

(Distt. New Delhi)

Kh. No. 40 (13-9) - DDA

This water body is situated at C-Block, Sector-8, Dwarka in Bagdola Village. As per the ATR submitted by DDA, dumped waste and bushes are being removed. Repair and construction of boundary wall around water body is in progress. There is no Court case regarding encroachment on water body. Plantation is in progress. 24 Nos. of Trees and 22 Nos. of shrubs has been planted as per Hort. Dwarka, DDA. Revenue Deptt. was asked to record it as water body in its records. As per ATR submitted by Revenue Deptt. minutes of meeting dated 29.6.2017 has been forwarded to SDM (New Delhi) at it belongs to New Delhi Sub Division.

17) Bagdola, Kh. No. 31 (12 bigha) i.e. 2.4 acre – MCD (South) G. No. 927

MCD informed that Tree guards around well growing trees have been removed. 50 Nos. of trees has been planted. Directions were given to SDMC to provide photograph of plantation. As per ATR submitted by Revenue Deptt. minutes of meeting dated 29.6.2017 has been forwarded to SDM (New Delhi).

18) Bagdola, Kh. No. 1/157 (12-4) – DDA

G. No. 925

As per the ATR submitted by DDA, repair work and shifting of wall towards road shall be completed in the end of July. Also cleaning work shall be completed by the end of July, 2017. Estimate has been framed and plantation will be done during this rainy season. Directions were given to DDA that adjoining park drainage be diverted towards wetland. As per ATR submitted by Revenue Deptt. minutes of meeting dated 29.6.2017 has been forwarded to SDM (New Delhi).

19) Bagdola, Kh. No. 40/1(13-9) - MCD (South)G. No. 928

It is a water body within a park at site located near Malaria Institute and has drain along it. It is seasonally wet. Direction were given to MCD (South) for deepening and broadening of water body area as suggested during visit on 15.6.2017. Desilting is to be done by MCD. Adjoining storm water drain has been connected with water body by MCD as per reports during meeting by its officials. MCD informed that 80 nos. of trees has been planted. As per ATR submitted by Revenue Deptt. minutes of meeting dated 29.6.2017 has been forwarded to SDM (New Delhi).

20) Palam, Kh. No. 155 (28-5) - MCD (South)

G. No. 795

It is dry. Water to be taken from nearby DJB tank into the water body while cleaning. Cleaning of site is in progress. Directions were given to MCD that road water be diverted into the water body. Gate has been repaired. Cleaning has been done. Plantation is in progress.

21) Palam, Kh. No. 123 (20-15) - MCD (South)

G. No. 792

It is near Ramphal Chowk, Dwarka. It is seasonally wet and is along MCD drain. MCD informed that cleaning has been done. 105 nos. of plants have been planted and 60 nos. of plants to be planted. Water harvesting from adjoining buildings and areas should also be followed towards water body in July' 2017.

22) Palam, Kh. No. 122 (21-12) - DDA

G. No. 794

As per the ATR submitted by DDA, estimates have been prepared for barbed wire fencing and cleaning of dumped material. Gate has been fixed from main road side. Entry from back lane side has been closed. Plantation shall be done after removal of malba and repair of boundary wall. Encroachment has been removed after the decision of Hon'ble court. Officials from BDO office has informed that Khasra No. 122 having area of 10 bigha 12 biswa was handed over to DDA by BDO in 2003. BDO was directed to provided the status of balance land of the water body. As per ATR submitted by Revenue Deptt., letter has been issued to BDO (South West) with the direction to provide complete information/records including map of allotment of plots under 20 point programme in Kh. No. 122 (21-12) of village Palam.

23) Palam, Kh. No. 153 (13-10) - MCD (South)

G. No. 793

Direction were given to MCD (South) to install Rain Water Harvesting System from nearby building and adjoining area alongwith connecting to adjoining drain for its revival. MCD reported that 80 trees, plants have been planted. Malba has been removed.

24) Pochanpur, Kh. No. 6/18 - DDA

This was an agriculture land and it is not a water body. As per DDA planning record, it is planned as residential area. Sufficient tree plantation to be done at site by DDA Horticulture Department as per plan. As per revenue records, it was private area at the time of aquisition and not a water body. Though it is not a water body it may be deleted from the list.

25) Amberhai (Earlier Pochanpur):- Chhattar Ka Johar, Kh. No. 45/16 & 45/17 - DDA

According to DDA, this is not a water body. Sufficient tree plantation to be done at site by DDA Horticulture Department as per plan. As per revenue records, it was private area at the time of acquisition and not a water body. Though it is not a water body it may be deleted from the list.

26) Pochanpur, Kh. No. 33 (5-10) - DDA

It is located in green area of DDA in District Park, Sector – 23, Dwarka. As per the ATR submitted by DDA, pit digging in under progress. 30 Nos. of trees have been planted stated to be done by Hort. Dwarka, DDA and still in progress. Shifting of play area from water body side to adjoining plot of the park and make the existing play area as green for proper ground water recharge and catchment to water body is yet to be done by DDA. DJB was directed to do water augmentation activities at site from adjoining drain and other sources. Revenue Deptt. was asked to record it as water body. As per ATR submitted by Revenue Deptt. work order has been issued and the demarcation work is under process.

27) Amberhai, Kh. No. 57 (7-0) – DDA

G. No. 584

As per the ATR submitted by DDA, plantation work is in progress. 40 nos. of trees and 110 nos. of shrubs stated to be planted by DDA. Rain water harvesting from adjoining building and road through pipe/channeling etc. is yet to be done.

28) Amberhai, Kh. No. 33/9 & 33/10 (0.42 acre) – DDA G. No. 585

Directions were given to Revenue Deptt. to record it as water body and TSM survey to be done to trace out the exact boundaries. 12 Nos. of trees stated to be planted by DDA and further in progress.

29) Amberhai, Kh. No. 14/11 min (4-16) - DDA

It is low lying area and seasonally wet. It is located in District Park, Sector-19 B, Dwarka. It is under high tension line near Sports Complex site. As per the ATR submitted by DDA, plantation work is in progress. 106 nos. of trees stated to be planted by Hort. Dwarka, DDA. As per ATR submitted by Revenue Deptt., demarcation has been completed and marking as per demarcation report shall be provided to DDA within 4 days and will be recorded as water body.

30) Amberhai, Kh. No. 35/7 (4-16) min - DDA

It is located behind DCP (South West) Office, Sector-19, District Park in front of CNG/Petrol Pump. As per the ATR submitted by DDA, **pits has already been dug up & plantation work is in progress. 123 nos. of trees stated to be planted by Hort. Dwarka, DDA.** As per ATR submitted by Revenue Deptt., demarcation has been completed and marking as per demarcation report shall be provided to DDA within 4 days and will be recorded as water body.

31) Nasirpur, Kh. No. 109 (Area- 6782 Sq. Mtr.) (12-14), 724/379 (1 Min)0.18 and 111- 0.04 (Total - 13-16) - DDA

G. No. 772

Twin water bodies exist at site. As per the ATR submitted by DDA, malba and debris has been removed from the premises of the water body. Work of connectivity of with adjoining drain is in progress and shall be completed by 31.7.2017. Boundary wall has already been restored wherever found broken. Encroachment cannot be removed due to High Court case. Court case no. has to be provided by LM/West Zone. Map/rough sketch has been provided. Sign board shall be placed shortly. Plantation work is in progress and 50 nos. of trees stated to be planted by Hort. Dwarka, DDA. As per ATR submitted by Revenue Deptt. the work order has been issued and the demarcation work is under process for demarcation.

32) Nasirpur, Kh. No. 612/2 (11-19) – DDA G. No. 768

It is partly dry and partly wet with dirty water. A drain adjoining to it has waste water also makes it filled with dirty water. It is under encroachments having paper board industry and its waste water also enters in to it. It is under Court case. As per ATR submitted by Revenue Deptt. the work order has been issued and the demarcation work is under process. As per the report of DDA, plantation can be possible in monsoon Page **11** of **17** after removal of encroachment. MCD was directed to connect local drain carrying waste water with DJB sewer line in a week time.

33) Palam, Kh. No. 5/1 (3-12) - DDA

It is located in Sector-5, DDA office Complex in an about half an acre area. It is not a water body, only small depression exists. As per the ATR submitted by DDA, Plantation work is in progress and 50 nos. of trees and 100 nos. of shrubs stated to be planted by Hort. Dwarka, DDA. Drainage system of DDA Office complex and other areas has been connected to depression area in park. Revenue Deptt. is to record it as water body. As per ATR submitted by Revenue Deptt. the work order has been issued and the demarcation work is under process to record it as water body.

34) Kakrola, Kh. No. 184 (15-6) - DDA

G. No. 692

As per the ATR submitted by DDA, estimate for repairing of boundary wall is under process and the tentative date of completion of work is 30.09.2017 being case of encroachment removal. Removal of solid waste shall be removed. Plantation can be possible in monsoon after removal of dumped solid waste and repair of boundary wall. Details of Court case is yet to be received from DDA. Adjoining drain to be connected with the water body by MCD in a week time. If needed, police help can be sought informing revenue deptt. also.

35) Kakrola, Kh. No. 194 (15-4) – DDA

G. No. 693

As per the ATR submitted by DDA, estimate for work of removal of malba/debris is under process and the tentative date of completion of work is 30.09.2017. The work of repairing of boundary wall shall be completed by 30.09.2017. **Plantation will be done during rainy season.** Being MCD drain adjoining. Waste water should not allowed to enter into the water body.

36) Kakrola, Kh. No. 192 (8-17) – DDA

G. No. 692

It is situated along MCD drain, but drain is having sewage and other waste water. MCD was directed to connect it to adjoining DJB sewer line. DJB must help MCD in this activity. If needed police help can be sought. Water body has been converted into dumping yard. Steps need to be taken to remove encroachment and debris by DDA as revealed in TSM survey done earlier.

As per the ATR submitted by DDA, malba removal shall be completed within 15 days from the date of removal of encroachment. Programme for removal of encroachment was fixed for 30.06.2017 and 01.07.2017 but the same could not be implemented due to non availability of police force and next programe has been fixed for 24.07.2017 and 25.07.2017 and the same has been informed to CEO-DPGS and SDM. Construction of Boundary wall will be taken after removal of encroachment. Board shall be placed shortly. Rough sketches have been provided. Plantation will be done after cleaning & removal of malba. Cleaning of water body shall be completed after removal of encroachment within 45 days.

Directions were given to Revenue Deptt. to arrange to provide police force to DDA for executing the work. Photograph of malba removing to be provided by DDA.

37) Kakrola, Kh. No. 175 (17-10) – DDA

G. No. 695

It is located at the back side of ACP (South West) office. It is dry at present. DDA officials reported that sports complex is being proposed adjoining to it. At site, low lying area is traced. Directions were given to DDA in the meeting dated 29.6.2017 to get the TSM survey done through Revenue Deptt. Revenue Deptt. in its ATR stated that demarcation has been completed and marking as per demarcation report shall be provided to DDA within 4 days.

38) Kakrola, Kh. No. 195/41(1-9) - DDA

G. No. 693

It is converted into building area as Panchayat Bhawan. It is known as Suraj Kund. At present, it is not a water body. Earlier it was a water body. Directions were given to DDA to install Rain Water Harvesting System within one month and plantation during rainy season. As per the ATR submitted by DDA, estimate for Rain water harvesting system is under process.

39) Kakrola, Kh. No. 14/20/2(1-8) - DDA

G. No. 694

It is located opposite to NSIT and Opposite Rajesh Auto Mobiles adjacent to main road. It is a vacant land. Plantation around the boundaries this Monsoon. Revenue Deptt. in its ATR stated that demarcation has been completed and marking as per demarcation report has been given to DDA on 13.7.2017.

40) Luharheri, Kh. No. 4/26 (3-11) – DDA

G. No. 732

A baoli exists at site. This area is under green belt and is located between Gangotri Apartment and Dwarka International School, Sector - 12. As per the ATR submitted by DDA, cleaning shall be done in 15 days. DDA stated that no water body exists at site. During inspection, low sying area was found at site. Maps are still to be provided and boards shall be placed shortly. Plantation will be done during monsoon season and sloping be done towards low depress and baoli.

41) Sahupura, Kh. No. 17/2 (3-18) – DDA

G. No. 839

Earlier it was wrongly named as Toganpur. Earlier is a natural water body and is located in green area of DDA located in Bharat Vandana Udhaan, Sector-20, Dwarka, measuring 1 Km X 1 Km green area. It shall be a very Page **14** of **17** good Biodiversity park with water body. Proper planning of Biodiversity park with water body and ecotourism provisions be a better asset in Dwarka region. As per the ATR submitted by DDA, cleaning of channels linking to its low lying area shall be done within 15 days and boards shall be placed shortly. Landscape Deptt. of DDA will explore the possibility with Prof. C.R. Babu to develop it as Biodiversity park. DJB shall also explore the possibility of augmentation of water to the water body without delay. DJB to submit action taken report.

42) Shahbad Mohd. Pur, Kh. No. 1/72 (28-13) – DDA (Distt. New Delhi) G. No. 983

The water body belongs to DDA exists next to Railway crossing. As per the ATR submitted by DDA, Tree guards Jalis should be provided by Hort. DDA for temporarily closing of broken wall. Raising of boundary wall is not required at site as per DDA. Pipe shall be installed after completion of Railway work for water entry from adjoining areas. Gate has been installed. Maps are still to be provided and boards shall be erected shortly. **Plantation work is in progress and 170 nos. of trees and 940 nos. of shrubs stated to be planted by Hort. Dwarka, DDA.** As per the report submitted by Revenue Deptt., minutes of meeting dated 29.6.2017 has already been sent to SDM (Delhi Cantt.) being belongs to other sub division.

43) Shahbad Mohd. Pur, Kh. No. 1/535 (31-6) – DDA - (Distt. New Delhi) G. No. 984

It exists near to Govt. School. At site, park exists. Direction were given to make recharging pits at corners and plantation around the water body area during coming monsoon. As per the ATR submitted by DDA, plantation work is in progress and 18 nos. of trees and 20 nos. of shrubs stated to be planted by Hort. Dwarka, DDA. Maps are still to be provided and boards shall be placed shortly.

44) Amberhai, Kh. No. 38/10 (4-16) – DDA

It belongs to DDA. It is located along the road in front of Vardhman Crown Mall, Sector -19, Dwarka. It is dry at present. As per the ATR submitted by DDA, cleaning shall be done shortly. The estimate for repairing of boundary wall has been prepared and the boundary wall will also be repaired soon. Board shall be placed shortly. Plantation shall be done by DDA in ongoing rainy season. Revenue Deptt. in its ATR stated that demarcation has been completed and marking as per demarcation report shall be provided to DDA within 4 days and wil be recorded as water body.

45) Pochanpur, Kh. No. 35 (4-16) – MCD (South)

This water body is located in inside the temple. It is dry at present. Directions were given to MCD to divert the clean water from adjoining road to the water body. Plantation be done this Monsoon. Revenue Deptt. to record it as water body. Revenue Deptt. in its ATR submitted that the work order has been issued and the demarcation work is under process.

Apart from above directions, following needs to be carried out:-

- Proper map and brief document of each water body be made with planned landscape having area, boundary and right of concession be prepared and submitted to this office with 7 days alongwith:-
 - (i) Detailed geographic delineation
 - (ii) Its zone of influence along with map
 - (iii) Ecological character description
 - (iv) Account of pre-existing rights and privileges
 - (v) List of uses permitted within the wetland
 - (vi) List of activities to be regulated
 - (vii) Modalities for enforcement of regulations.

These information with map and brief documents have not been provided till date despite of repeated directions.

- Plantation should be done by Horticulture Department of DDA and MCD during this Monsoon. It has been started in most of the sites. Photographs be provided. Directions were given to complete the activity by August' 2017.
- **3.** Revenue Deptt. is to match all the water bodies mentioned here with its records and record all of them as water bodies in its revenue records if not recorded except whose status was agriculture at the time of acquisition by DDA. Revenue Deptt. has already started survey exercise and will mention these water bodies in its records as per direction in 15 days time.
- 4. A sign board be placed on all the water bodies by DDA and MCD depicting:-
 - Grand No. given by DPGS (G. No.)
 - Revenue Distt. in which the Water Body is located
 - Water bodies owning agencies
 - Khasra No. :
 - Area:

Direction were given to install sign boards in a week time. Photographs be provided.

(**Dr. S.Ø. Singh**) CEO-DPGS, Nodal officer, Water Bodies