

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860)
(Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

"C" Wing, 6th Level, Delhi Secretariat Building, I P Estate, New Delhi 110002

Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

F.No.- F1(05)/DPGS/WB/2016-17/ 150-164

Dated: 26/4/2017

Sub: Minutes of Meeting of Committee constituted on direction of Hon'ble NGT in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 held on 20.04.2017 at 3:00 PM in the office CEO, DPGS, Deptt. of Environment, New Delhi.

Sir,

Please find enclosed herewith copy of minutes of Committee constituted direction of Hon'ble NGT in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 held on 20.04.2017 at 3:00 PM in the office of CEO, DPGS, Department of Environment, C Wing, 6th Level, Delhi Secretariat Building, New Delhi - 110002.

You are therefore requested to take action for revival/development of water bodies as decided in the meeting and report to the undersigned within time mentioned being Hon'ble Court matter.

Encl: As above

To,


1. **Commissioner, SDMC**, 9th Floor, Dr. SPM Civic Centre, Minto Road, Delhi- 02
2. **Sh. S. Bhattacharya, Head of Office, SUO**, Central Ground Water Board, State Unit Office, 18/11, Jamnagar House, New Delhi -110011
3. **Dr. A.B. Akolkar, Member Secretary**, Central Pollution Control Board, New Delhi
4. **Sh. Sachidanand Singh, Chief Engineer (Dwarka), DDA**, Mangla Puri, New Delhi -45
5. **Dr. Arun Kumar, Assistant Professor**, Civil Engineering Department, Indian Institute of Technology (IIT), Hauz Khas, New Delhi - 110016
6. **Sh. V.K. Gupta, Chief Engineer (Dr) P- I, DJB**, Varunalaya, Phase-II, Jhandewalan, Karol Bagh, New Delhi - 110005
7. **Chief Engineer -I&FC (Zone -1)**, LM Bund Office Complex, Shastri Nagar, Delhi - 31
8. **SDM (Dwarka)**, Old Terminal Tax Building, Kapashera, New Delhi- 110037
9. **BDO (South West)**, Najafgarh, New Roshanpura, New Delhi - 110043


(Dr. S.D. Singh)

CEO-DPGS, Nodal officer, Water Bodies

Copy for information and necessary action to:-

1. Divisional Commissioner, Revenue Deptt., GNCTD, 5, Sham Nath Marg, Delhi-54
2. VC, DDA, 1st floor, 'B' Block, Vikas Sadan, INA, New Delhi - 110023
3. Distt. Magistrate (South West), Old Terminal Tax Building, Kapashera, N. Delhi - 37
4. CEO, Delhi Jal Board, Phase-II, Jhandewalan, Karol Bagh, New Delhi -05
5. SE/Nodal Officer, Water Bodies-CC-13, DDA, Dwarka, Near Manglapuri, N. Delhi-30
6. PS to Secretary (Env. & Forest), GNCT of Delhi


(Dr. S.D. Singh)

CEO-DPGS, Nodal officer, Water Bodies

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860)
(Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

"C" Wing, 6th Level, Delhi Secretariat Building, I P Estate, New Delhi - 110002

Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

F.No.- F1(05)/DPGS/WB/2016-17/ 150-164

Dated: 26/4/2017

MINUTES OF MEETING

In order to review the progress regarding revival/development of water bodies of Dwarka by the Committee constituted on direction of Hon'ble National Green Tribunal in OA No. 299 of 2016 titled as "Diwan Singh & ANR Vs. Union of India & Ors., a meeting was held in the office of CEO, DPGS on 20.04.2017 at 3:00 PM.

List of participants is at Annexure-I.

Discussion as held as follows:-

- 1) **Bamnoli, Kh. No. 232 (earlier 547) (4-15) - DDA**
G. No. 602

In the meeting dated 15.2.2017, directions were given to DDA to repair boundary wall in a month time. Officers from DDA submitted that the work of repairing of boundary wall has been started. Sewer line exists. Directions were given to Delhi Jal Board to divert waste water from the drain in one month time to its STP exist nearby. DDA reported that cleaning of waste from the water body will be completed by April 2017. Plantation to be done by DDA in coming monsoon.



2) Bamnoli, Kh. No. 28/5 (4-6) - DDA

G. No. 603

Directions were given to DDA in the meeting dated 15.2.2017 to remove waste dumped within a month time and keep the water body clean. DDA officials reported that it is cleaning but locals again throw waste. Directions were given to DDA to provide piece of land to SDMC for marking of "Dhalao". Inspection to be done jointly by DDA and SDMC on 27.4.2017 for the same. Boundary wall repair work is in progress and will be completed by April' 2017. Details of the Court Cases related to this water body are yet to be provided. DDA was directed to give it by 30.4.2017. Plantation will be done during rainy season.

3) Bharthal, Lat/Long: 28° 32' 658" N, 77°02.511" E

Khasra No. and area to be provided by DDA

Direction are given to Revenue Department for demarcation and submit the Khasra No. alongwith total area. It has about 3 acre area as depression so that it has to be declared as a water body. Revenue Deptt. was asked to record it as water body in its revenue records within one month time. DDA submitted that TSM survey has been done. TSM officer to meet Revenue Deptt. on 30.4.2017. DDA to provide landscape plan to DPGS by 30.4.2017. Plantation to be done in coming monsoon.

4) Bharthal, Kh. No. 184 (15-18) - MCD (South)

G. No. 588

Direction were given to MCD (South) to conduct TSM survey with the help of Revenue Deptt. so that boundaries to be identified. SDMC to get it done in 15-days time. Direction has already been given by Court Commissioners also and action taken report to be submitted by 30.4.2017. Cleaning of water from temple be done before entering in to it. Plantation in rainy season may be done on its sides.



5) Bharthal, Kh. No. 52/10/3(2-8) - DDA/Northern Railways

G. No. 589

DDA officials reported that they have written a letter to Railways. DDA was asked to give copy of letter to DPGS. It is a good water body. Railways Deptt. should do plantation around it this monsoon.

6) Bharthal, Kh. No. 147 (7-17) & 148 (0-1) Total area (7-18)- DDA

G. No. 590

TSM survey not required as DDA reported that it has clear boundaries. DDA officials submitted that cleaning of the site has been done. Rain water harvesting system to be installed by DDA. Plantation to be done in rainy season. DDA is to give this area to their Horticulture Unit and asked them to do tree plantation. Gate to be repair by DDA in a week time.

7) Bharthal, Lat/Long: 28° 33' 427' N, 77°02.260' E

Kh. No. and area to be provided by DDA

Directions were given to DDA to provide Kh. No. and area but no action has been taken till date. It is decided that low lying area to be recorded as water body and rest of the area as its catchment by the Revenue Authority in a month time. Action taken report to be submitted by 30.4.2017 by DDA. Tree plantation in catchment area to be done in rainy season by DDA.

8) Pochanpur, Kh. No. 26/26 (11-17) - MCD (South)

G. No. 800

It is located at Sector-23, Dwarka. It is situated along special drain (Trunk Drain II). Cleaning to be done by SDMC within week. To divert drain water into this water body without delay (within week) so that rain water flowing through drain enters into it. Direction were given to MCD for plantation along sides in monsoon season.



9) Pochanpur, Kh. No. 34 (7-6) - DDA

G. No. 802

Directions were given to DDA to plant more trees around the water body during monsoon season.

10) Dhoolsiras, Lat/Long: 28° 33' 391' N, 77°02.061' E

Kh. No. and area to be provided by DDA

It is located behind Shamshan Ghat. Green area with mostly Kikar trees exist around the Water Body. Directions have been given to DDA to provide Khasra Number alongwith total area of the water body. Low lying area to be recorded as water body. Revenue Deptt. to record this area as water body with green area as per their Map at site in a month.

11) Dhoolsiras, Kh. No. 72/2 (8-9) - BDO

G. No. 636

BDO has reported to DDA to clarify the status of water body. Directions were given to the same day by 25.4.2017. The water body has been converted into a dumping yard. MCD was directed to clean the water body in a week time. Plantation be carried out in the coming monsoon. Removal of encroachment be done. Boundary wall is yet to repair which should be completed in a month time.

12) Dhool Siras, Kh. No. 85 (7-13) - DDA

G. No. 637

Boundary wall has been repaired by DDA. Cleaning has also been done. Plantation is to be done during coming monsoon.



13) Dhool Siras, Kh. No. 245 (0-14) - BDO

G. No. 638

Direction were given to DDA to clear the status of water body by 21.4.2017 as requested by BDO from DDA its letter no. 1643-45 dated 16.2.2017.

14) Dhool Siras, Lat/Long: 28° 33' 635" N, 77°01.905" E

Kh. No. and area to be provided by DDA.

DDA to provide land status at the time of acquisition and Khasra Number within one week to Revenue Deptt. and this office. It has not been done. Revenue Department was requested confirm it within one week. DDA officials reported that this was acquired agricultural land meant for commercial purpose to be made by DLF. Basement was due up showing low lying status in part of it. However it is not a water body.

15) Bagdola, Lat/Long: 28° 34.445' N, 77° 04.065' E

Kh. No. and area to be provided by DDA.

DDA officials informed that work award has been given. Directions were given to DDA to complete the work by June' 2017 as per their tender. DDA to provide land status at the time of acquisition and Khasra Number within one week to Revenue Deptt. and this office. Revenue Deptt. was also asked to trace out its Khasra No./area of the site from its map. During inspection it appeared to be a very small piece of land hence decided to maintain it as tree green space which is to be done by this rainy season.

16) Bagdola, Lat/Long: 28° 34.215' N, 77° 04.602' E

Kh. No. and area to be provided by DDA in a week time.

This water body is situated at C-Block, Sector-8, Bagdola Village. Its map and area along with Khasra No. is to be given to this office and to Revenue Deptt. by 25.4.2017. Directions were given to Revenue Deptt. to record it as water body in its revenue records within a month time.

17) Bagdola, Kh. No. 31 (12 bigha) i.e. 2.4 acre - SDMC

G. No. 927

Cleaning to be done by SDMC within one week. Adjoining drain water to be diverted for recharging in 15 days time. Plantation to be done in coming raining season. DDA was asked to provide Map to MCD and this office in a week time.

18) Bagdola, Kh. No. 1/157 (12-4) - DDA

G. No. 925

Direction were given to DDA in meeting dated 15.2.2017 to clean the water body from waste in 15 days and repair the boundary wall within two months time. DDA officials informed that tendering has been done and work would be completed by 15.6.2017. plantation out side boundary be done during coming Monsoon by DDA.

19) Bagdola, Kh. No. 40/1(13-9) - MCD (South)

G. No. 928

Direction has been given to MCD (South) for deepening of water body area in a week time. Plantation in the park is to be done during monsoon season. Rain water from adjoining drain be diverted towards this water body in a month time by MCD.

20) Palam, Kh. No. 155 (28-5) - MCD (South)

G. No. 795

Direction were given to MCD (South) to remove dumped waste within one week time. It is yet to be done. Plantation to be done during monsoon season. Drain adjoining to it be joined for recharging within one month time.



21) Palam, Kh. No. 123 (20-15) - MCD (South)

G. No. 792

It is seasonally wet and is along MCD drain. It is partially encroached. Direction were given to MCD (South) to clean the water body and removal of encroachment be done in a month time without any further delay. Plantation to be done during monsoon season.

22) Palam, Kh. No. 122 (21-12) - DDA

G. No. 794

TSM survey to be done by DDA through Revenue Deptt. in a month time. Cleaning to be done and plantation in coming rainy season. The area is under encroachment. Direction were given to DDA to provide details of Court Case pending before High Court and Dwarka Court in a week time.

23) Palam, Kh. No. 153 (13-10) - MCD (South)

G. No. 793

Direction were given to MCD (South) stop unauthorized dumping and no further dumping be done in the water body. Cleaning to be done in one week time. Plantation to be done around the water body in coming monsoon.

**24) Amberhai (Earlier-Pochanpur), Lat/Long: 28°34.100' N, 77°02.741' E
Kh. No. and area to be provided by DDA**

This is agriculture land and it cannot be as water body. Khasra Number at the time of acquisition and status to be given by Revenue Deptt. in a week time. Sufficient tree plantation done at site.



25) Amberhai (Earlier Pochanpur):- Chhattar Ka Johar,

Lat/Long: 28° 34' 237" N, 77°02.621" E

Kh. No. and area to be provided by DDA be given to Revenue Deptt. and this office in a week time. Revenue Deptt. was also asked to find out its status at the time of acquisition from their records for the site.

26) Amberhai, Lat/Long: 28° 34.062' N, 77° 03.151' E

Kh. No. and area to be provided by DDA be given to Revenue Deptt. and this office in a week time.

It has twin natural water bodies and are located in green area of DDA at District Park, Sector - 23, Dwarka. Revenue Deptt. was directed to trace out its Khasra Number and area in one week from its records. DDA is to give the total area of water body. It was decided that DJB should do some water recharging works including water diversion from adjoining drain. DDA agreed to the proposal. However DDA will maintain the water body including the project of DJB once it is completed.

27) Amberhai, Kh. No. 57 (7-0) - DDA

G. No. 584

DDA officials informed that cleaning has been done. Plantation to be done coming monsoon season. Boundary wall to be repaired in a month time.

28) Amberhai, Kh. No. 38/10 (4-16) - DDA

G. No. 585

It is along drain thus be connected to it in a 15 days time. The water body has been cleaned by DDA. Direction has been given to DDA to plant more trees around the boundary wall of water body during monsoon season.



29) Amberhai, Lat/Long: 28° 34.950' N, 77° 02.860' E

Kh. No. and area to be provided by DDA in a week time to Revenue Deptt. and this office

It is low lying area and seasonally wet. It is located in District Park, Sector-19 B, Dwarka. It is under high tension line near Sports Complex site. After several directions, DDA has not provided Kh. No. as required. It has been decided that it should be recorded as water body by the Revenue Authorities in its records in a month time. Revenue Deptt. to get the water body demarcated. Plantation during coming monsoon season be done by DDA.

30) Amberhai, Lat/Long: 28° 34.621' N, 77° 03.222' E

Kh. No. and area to be provided by DDA in a week time to Revenue Deptt. and this office

It is located behind DCP (South West) Office, Sector-19, District Park in front of CNG/Petrol Pump. DDA was asked to provide details of Khasra No. and area of the site within a week time which has not been provided. It should be green area with tree being very small are at site.

31) Nasirpur, Kh. No. 109 (Area- 6782 Sq. Mtr.) (12-14), 724/379 (1 Min)- 0.18 and 111-0.04 - DDA

G. No. 772

Twin water bodies exist at site. Small encroachments exist which needs to be removed. Boundary wall to be repaired in a month time. Plantation to be done in the coming monsoon. Direction were given to DDA to bring Court case before Court Commissioner and Hon'ble NGT but has not done so it should be done in a week time. Map to be provided. Mules to be removed immediately from site found during inspection.



32) Nasirpur, Kh. No. 612/2 (11-19) - DDA

G. No. 768

It is partly dry and partly wet with dirty water near to drain. It is under encroachments having paper board industry. It is under Court case. Direction were given to Delhi Jal Board to stop dirty water flowing into the water body in a month time, MCD to stop dumping of waste which is going on continuously into the water body. TSM survey to be done by DDA with the help of Revenue Department within 15 days time. Plantation is to be done by DDA during coming monsoon.

33) Low Depression at Dwarka, Sector-5, DDA Office Complex,

Lat/Long: 28° 35.600' N, 77° 03.500' E

Kh. No. and area were to be provided by DDA in a week time to Revenue Deptt. and this office which has not been followed.

It is located in Sector-5, DDA office Complex in an about half an acre area. It is not a water body only small depression exists. However they are maintaining it as low lying area and has water during rainy season. Directions were given to DDA to provide Khasra Number in a week time by 27.4.2017. revenue Deptt. was asked to record it as water body in its records.

34) Kakrola, Kh. No. 184 (15-6) - DDA

G. No. 692

Cleaning and removal of solid waste dumping and weeds from water body area needs to be done by DDA within 15 days. Plantation around its boundary during monsoon season. DDA to get TSM survey through Revenue Deptt. in a 15 days time. Boundary wall to be repaired in a month time time.



35) Kakrola, Kh. No. 194 (15-4) - DDA

G. No. 693

It is located along drain, hence connect to it in 15 days time. Direction were given for cleaning of debris and other waste within one week. Plantation is to be done in coming monsoon.

36) Kakrola, Kh. No. 192 (8-17) - DDA

G. No. 692

It is situated along MCD drain, but drain is having sewage and other waste water. MCD was directed to connect it to adjoining bigger drain of MCD and stop its flow into water body in 15 days time. Water body has been converted into dumping yard. Steps need to be taken to remove encroachment by DDA. Plantation is to be done during coming monsoon. Boundary wall to be made by DDA by June' 2017. Directions were given to Delhi Jal Board to monitor the work of MCD strictly.

37) Kakrola, Kh. No. 175 (17-10) - DDA

G. No. 695

It is an encroached area. Direction had been given to DDA for TSM survey with the help of Revenue Deptt. but no action has been taken. It needs to be done without delay. Removal of encroachments be done. Plantation be done during coming monsoon.

38) Kakrola, Kh. No. 195/41(1-9) - DDA

G. No. 693

It is converted into building areas as Panchayat Bhawan. It is known as Suraj Kund. At present, it is not a water body but earlier it was a water body. DDA was asked to make Rain water harvesting and plantation around boundary.



39) Kakrola, Kh. No. 14/20/2(1-8) - DDA

G. No. 694

It is located opposite NSIT and Opposite Rajesh Auto Mobiles adjacent to main road. It is a vacant land. Dumping is going on. DDA was asked to clean the site from dumping within one week and do tree plantation around it during coming Monsoon. Boundary wall to be completed by June' 2017.

40) Luharheri, Kh. No. 4/26 (3-11) - DDA

G. No. 732

DDA officials informed that this water body has been transferred to Delhi Archaeological Department. A baoli exists at site. This area is under green belt and is located between Gangotri Apartment and Dwarka International School. Direction has been given to do plantation during monsoon season.

41) Toganpur, Kh. No. 1/183(12-2) - DDA

G. No. 839

It is a natural water body and is located in forest area of DDA. It is located at Bharat Vandana Udhaan, Sector-20, Dwarka. Directions were given to Delhi Jal Board to make a short term rejuvenation plan and implement for which DDA agreed to. DDA to make a maintenance plan and implement it in 6 months time. DDA should take steps to protect the area.

42) Shahbad Mohd. Pur, Kh. No. 1/72 (28-13) - DDA

G. No. 983

The water body belongs to DDA next to Railway crossing. DDA officials informed that cleaning has been done. Gate to be repaired in a week time which is in progress. Wall is to be repaired by June' 2017. DDA officials informed that work has been awarded and will be completed by June' 2017.



43) Shahbad Mohd. Pur, Kh. No. 1/535 (31-6) - DDA

G. No. 984

At site, park exists. Direction has been given to make recharging pits at corners in a month time and plantation around the water body area during coming monsoon. DDA informed that work will be completed by June' 2017.



(Dr. S.D. Singh)

CEO-DPGS,

Nodal officer, Water Bodies

Site visit: 12.10.16

G. No. 984

At site, park exists

direction has been given to make recharging pits at corners in a month time and plantation around the water body area during coming monsoon. DDA informed that work will be completed by June' 2017.

DDA informed that work will be completed by June' 2017.

2017.