

**DELHI PARKS AND GARDENS SOCIETY**

(A Society Registered under the Societies Registration Act of XXI, 1860)  
(Registration No. S/62922/2008)

**DEPARTMENT OF ENVIRONMENT**

**GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI**

**"C" Wing, 6<sup>th</sup> Level, Delhi Secretariat Building, I P Estate, New Delhi 110002**

**Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in**

F.No.- F1(05)/DPGS/WB/2016-17/ 761-780

Dated: 30/6/2017

**Sub: Minutes of Meeting of Committee constituted on direction of Hon'ble NGT in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 held on 29.06.2017 at 3:00 PM in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi - 110045.**

Sir,

Please find enclosed herewith copy of minutes of meeting held on 29.6.2017 at 3:00 PM in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi - 110045.

You are therefore requested to take action for revival/development of water bodies as decided in the meeting and an action taken report be provided.

**Encl: As above**

To,

1. **Distt. Magistrate (South West)**, Old Terminal Tax Building, Kapashera, N. Delhi - 37
2. **Distt. Magistrate (New Delhi)**, 12/1, Jam Nagar House, Sahajahan Road, N. D - 110011
3. **Commissioner, SDMC**, 9<sup>th</sup> Floor, Dr. SPM Civic Centre, Minto Road, Delhi- 02
4. **Sh. S. Bhattacharya, Head of Office, SUO**, Central Ground Water Board, State Unit Office, 18/11, Jamnagar House, New Delhi -110011
5. **Dr. A.B. Akolkar, Member Secretary**, Central Pollution Control Board, New Delhi
6. **Sh. Sachidanand Singh, Chief Engineer (Dwarka), DDA**, Mangla Puri, New Delhi -45
7. **Dr. Arun Kumar, Assistant Professor**, Civil Engineering Department, Indian Institute of Technology (IIT), Hauz Khas, New Delhi - 110016
8. **Sh. V.K. Gupta, Chief Engineer (Dr) P- I, DJB**, Varunalaya, Phase-II, Jhandewalan, Karol Bagh, New Delhi - 110005
9. **Chief Engineer -I&FC (Zone -1)**, LM Bund Office Complex, Shastri Nagar, Delhi - 31
10. **SDM (Dwarka)**, Old Terminal Tax Building, Kapashera, New Delhi- 110037
11. **SE/Nodal Officer, Water Bodies-CC-13, DDA**, Dwarka, Near Manglapuri, N. Delhi-30
12. **SE (Lab)/Nodal Officer, Water Bodies, SDMC**, Technical Lab, Alipur Road, Delhi -54
13. **Dy. Director (Land Management) West Zone, DDA**, Subash Nagar Xing, New Delhi-18
14. **Dy. Director (Hort.)**, Div. Dwarka, DDA, Central Nursery, Sector-5, Dwarka, N.D- 75
15. **BDO (South West)**, Najafgarh, New Roshanpura, New Delhi - 110043
16. **BDO (New Delhi)**, Najafgarh, New Roshanpura, New Delhi - 110043

  
(Dr. S.D. Singh)

CEO-DPGS, Nodal officer, Water Bodies

**Copy for information and necessary action to:-**

1. Divisional Commissioner, Revenue Deptt., GNCTD, 5, Sham Nath Marg, Delhi-54
2. VC, DDA, 1st floor, 'B' Block, Vikas Sadan, INA, New Delhi - 110023
3. CEO, Delhi Jal Board, Phase-II, Jhandewalan, Karol Bagh, New Delhi -05
4. PS to Secretary (Env. & Forest), GNCT of Delhi



**(Dr. S.D. Singh)**

CEO-DPGS, Nodal officer, Water Bodies

# **DELHI PARKS AND GARDENS SOCIETY**

(A Society Registered under the Societies Registration Act of XXI, 1860)  
(Registration No. S/62922/2008)

## **DEPARTMENT OF ENVIRONMENT**

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

“C” Wing, 6<sup>th</sup> Level, Delhi Secretariat Building, I P Estate, New Delhi - 110002

Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

---

F.No.- F1(05)/DPGS/WB/2016-17/ 761-780

Dated: 30/06/2017

### **MINUTES OF MEETING**

In order to review the progress after site inspection of water bodies of Dwarka held on 15.6.2017 and 16.6.2017 respectively by the Committee constituted on direction of Hon'ble National Green Tribunal in OA No. 299 of 2016 titled as “Diwan Singh & ANR Vs. Union of India & Ors., a meeting was held in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi on 29.6.2017 at 3:00 PM.

**List of participants is at Annexure-I.**

Discussion as held as follows:-

**1) Bamnoli, Kh. No. 232 (earlier 547) (4-15) – DDA**

**G. No. 602**

As per the ATR submitted by DDA, Boundary wall of water body has been repaired and water body cleaned once but water body being in the centre of village, passerby throw polythene bags in the water body for which regular cleaning is required. Directions were given to MCD to connect open drain line with sewer line of DJB to stop sewage entry into the water body within a week time. DDA should dredge out the silt in the water body without any delay. Plantation to be done around the water body by DDA (Hort.) Deptt. this Monsoon.

**2) Bamnoli, Kh. No. 28/5 (4-6) - DDA**

**G. No. 603**

As per the ATR submitted by DDA, plantation will be done after removal of encroachment in a week time. Removal of encroachment has been fixed by DDA on 29.6.2017. Waste water entering into the water body be stopped by MCD and divert to DJB sewer line in a week time. Directions were given to DJB that Photorid technology of NEERI can be executed for cleaning the waste water entering into the wetland. Encroachment to be removed within one week.

**3) Bamnoli, Kh. No. 23/1(Min) & 10 (Min), 8/24 (Min) & 25 (Min), 22/4(Min), 22/5(Min), 22/6(Min), 22/7(Min) (Area - 2.59 hac.) - DDA**

Earlier it was assumed in Bharthal Village but it is at the boundary and is in Bamnoli Village. As per the ATR submitted by DDA, estimate has been framed and plantation will be done in coming monsoon season. TSM survey has been done by DDA. Directions were given to DDA to provide demarcation report alongwith map to Revenue Deptt. within one week. Revenue Deptt. was asked to record it as water body in its records. Entire 25 hacare area around this low lying area be kept as green area draining towards this water body.

**4) Bharthal, Kh. No. 184 (15-18) - MCD (South)**

**G. No. 588**

A temple exists on its side in the area of water body. As per ATR submitted, DDA shall clean waste water before entering in to it. Plantation around the water body shall be done during monsoon season. Drainage provision from adjoining area and road shall be done by DDA towards water body while adjoining MCD parks also be made drained towards water body. MCD was asked to plant sapling in its adjoining park this Monsoon.

**5) Bharthal, Kh. No. 52/10/3(2-8) – DDA/Northern Railways**

**G. No. 589**

As per the ATR, DDA had intimated Railways for making of boundary wall around the water body in a month time vide letter no. CE(DWK)26(67)17/NGT/787 dt. 16.2.2017. Cleaning shall be done in one month time. Plantation to be done during monsoon season. Directions were given to DDA to ensure that the work should be completed by Railways in time.

**6) Bharthal, Kh. No. 147 (7-17) & 148 (0-1) Total area (7-18)– DDA**

**G. No. 590**

As per the ATR, cleaning has been done on several occasions but due to issue of boundary wall being subjudice cannot be constructed. However, action plan for rain water harvesting has been prepared and tenders are in the process by WD-15. Estimate has been framed and plantation will be done after cleaning of area and repairing of boundary wall by DDA in July' 2017. Directions were given to DDA to install Rain Water Harvesting system. Court Case details to be provided by DDA to Court Commissioner in a week time.

**7) Bharthal, Lat/Long: 28° 33' 427' N, 77°02.260' E**

**Kh. No. 41/20 (4-16) - DDA**

It is located in Sector-24, Dwarka along road side. According to DDA, there is no water body. It is Gram Sabha land. It is agricultural land acquired by DDA for commercial purposes as per Award No. 27/2002-03. Directions were given to DDA and Revenue Deptt. to provide the status of land at the time acquisition. Plantation is to be carried out in the area during monsoon season in the road side.

**8) Pochanpur, Kh. No. 34 (7-6)– MCD (South)**

**G. No. 800**

It is located at Sector-23, Dwarka. It is situated along special drain (Trunk Drain II). As per ATR submitted by DDA, estimate has been framed and plantation will be done in coming rainy season. Cleaning of malba has been done and arrangement has been made for diversion of rain water towards water body.

**9) Pochanpur, Kh. No. 26/26 (11-17) - DDA**

**G. No. 802**

As per the ATR submitted by DDA, cleaning of malba has been done and arrangement has been made for diversion of rain water into water body. Plantation is to be done during monsoon season for which preparations are in progress..

**10) Dhoolsiras, Kh. No. 39/15 (4-16), 39/16(4-16), 39/25/1(2-8), 40/20(2-8) Total area (14-8) - DDA**

It is located behind Shamshan Ghat. As per the ATR submitted by DDA, boundary wall/fencing is yet to be done. Plantation by Hort. Deptt. of DDA be done along boundary wall. Small area (600 sqm) is under encroachment stayed by Hon'ble Court. A copy of Court case be given to Court Commissioner Sh. V.K. Tandon in a week time and get the stay vacated. Directions were given to DDA to remove encroachment and protect the land by fencing/walling it. Also entire area is low lying and is full of green vegetation/tree species hence be maintained as green area. Revenue Deptt. was asked to record it as water body.

**11) Dhoolsiras, Kh. No. 72/2 (8-9) - BDO**

**G. No. 636**

During discussion at site with DDA and with BDO on phone during inspection held on 16.6.2017, it appears that proper handing over/taking over is the issue. Being urbanized Village, DDA has taken over the land as

such. Some repair works have also being done in water body area. Hence directions were given to Revenue Deptt. to do the TSM survey of the site in a week time in front of BDO and DDA. DDA was directed to take over the water body as it is and do the needful including cleaning, boundary wall repair, removal of encroachment, planning and maintaining the water body without any delay. As per the ATR submitted by DDA, cleaning shall be done within a week time.

**12) Dhool Siras, Kh. No. 85 (7-13) - DDA**

**G. No. 637**

During discussion at site with DDA and with BDO on phone during inspection held on 16.6.2017, it appears that proper handing over/taking over is the issue. Being urbanized Village, DDA has taken over the land as such. Some repair works have also being done in water body area. Hence directions were given to Revenue Deptt. to do the TSM survey of the site in a week time in front of BDO and DDA. DDA was directed to take over the water body as it is and do the needful including cleaning, boundary wall repair, removal of encroachment, planning and maintaining the water body without any delay. As per the ATR submitted by DDA, boundary wall has been repaired and cleaning has been done. Directions were given to DDA to provide land to MCD for making Dhalao. Divert dirty water from drain be diverted to DJB sewer line in a week time.

**13) Dhool Siras, Kh. No. 245 (0-14) - BDO**

**G. No. 638**

During discussion at site with DDA and with BDO on phone during inspection held on 16.6.2017, it appears that proper handing over/taking over is the issue. Being urbanized Village, DDA has taken over the land as such. Some repair works have also being done in water body area. Hence directions were given to Revenue Deptt. to do the TSM survey of the site in a week time in front of BDO and DDA. DDA was directed to take over the water body as it is and do the needful including cleaning, boundary wall repair, removal of encroachment, planning and maintaining the water



body without any delay. As per the ATR submitted by DDA, cleaning shall be done within in a week time. It is a very small piece of land between the village abadi. DDA is to do tree plantation in the coming monsoon.

**14) Dhool Siras, Kh. No. 30/1,2,3,4,8,9,10 - DDA**

It was agriculture land and never a water body. Now, its land use is commercial. This plot was handed over to DLF for construction of an Hotel, however, the project could not materialized till date. Directions were given to DDA to provide status before 2002 from Revenue Deptt. Revenue Deptt. reported that it is private land.

**15) Toganpur (Distt. New Delhi)  
Kh. No. 34/14 (3-16) - DDA**

Earlier it was recorded in Bagdola but it is in Toganpur Village. It is known as Mansa Devi area, Depth of water body is very much clear. As per the ATR submitted by DDA, removal of solid waste from the site shall be done up to 1<sup>st</sup> week of July' 2017. Directions were given to Revenue Deptt. to record it as water body. Plantation to be done around the water body during monsoon season. Revenue Deptt. was asked to record it as water body it is records and not a water body.

**16) Bagdola, (Distt. New Delhi)  
Kh. No. 40 (13-9) - DDA**

This water body is situated at C-Block, Sector-8, Dwarka in Bagdola Village. As per the ATR submitted by DDA, letter shall be issued to DM (New Delhi) regarding TSM survey. Gate to be erected in July 2017. Cleaning of dumped waste and the bushes shall be done in July' 2017. Repairing of boundary wall shall be done in July' 2017. Plantation to be done around the water body during monsoon season. DDA reported that a case of Sh. Bhajan Lal is on going for encroachment for which directions were given to report it to Court Commissioner. Revenue Deptt. was asked to record it as water body in its records.



**17) Bagdola, Kh. No. 31 (12 bigha) i.e. 2.4 acre – MCD (South)**

**G. No. 927**

Directions were given to SDMC that tree guards to be removed being trees grow much bigger. Cleaning is in progress. Plantation to be done during monsoon season.

**18) Bagdola, Kh. No. 1/157 (12-4) – DDA**

**G. No. 925**

During the inspection on 15.6.2017 it was found dry. The water body requires cleaning. It was also found that at some place, boundary wall is broken which requires immediate repair. Water is coming from Airport side through drain and is to be diverted to wet land.

Directions were given to DDA for cleaning and adjoining park drainage be diverted towards wetland in a week time.

**19) Bagdola, Kh. No. 40/1(13-9) – MCD (South)**

**G. No. 928**

It is a water body within a park at site located near Malaria Institute and has drain along it. It is seasonally wet. Direction were given to MCD (South) for deepening and broadening of water body area as suggested during visit. Desilting is to be done by MCD. Adjoining storm water drain to be connected with water body in a week time by MCD. Plantation to be done in coming Monsoon.

**20) Palam, Kh. No. 155 (28-5) - MCD (South)**

**G. No. 795**

It is dry. Water to be taken from DJB tank into the water body while cleaning. Cleaning of site is in progress. Directions were given to MCD that road water be diverted into the water body. Gate has been repaired. Cleaning has been done. Plantation is in progress.

**21) Palam, Kh. No. 123 (20-15) - MCD (South)**

**G. No. 792**

It is near Ramphal Chowk, Dwarka. It is seasonally wet and is along MCD drain. Cleaning is in progress. Deepening of water body is to be done in one week time. Plantation to be done by MCD in coming Monsoon. Water harvesting from adjoining buildings and areas should also be followed towards water body.

**22) Palam, Kh. No. 122 (21-12) - DDA**

**G. No. 794**

As per the ATR submitted by DDA, Estimate has been prepared for barbed fencing. Closure of all entries towards water body shall be completed in 15 days. Installation of one gate shall be completed in a month time. Plantation will be done after removal of malba and repair of boundary wall by DDA this Monsoon. Cleaning of waste water shall be completed in month time. Estimate has been prepared for closing gate for stopping Mule entry. Removal of dumped garbage from entire water shall be completed within 15 days. Directions were given to Revenue Deptt. to ask BDO for status in a week time prior to 2002 being water body area under DDA at the time of handing over is about 4 bigha.

**23) Palam, Kh. No. 153 (13-10) - MCD (South)**

**G. No. 793**

Direction were given to MCD (South) to install Rain Water Harvesting System from nearby building and area for its revival alongwith connecting to adjoining drain in a week time. Unauthorized dumping be removed in a week time and no further dumping be done in the water body. Plantation and cleaning to be done around the water body during Monsoon. DDA to provide land for Dhalao to MCD without delay.

**24) Pochanpur, Kh. No. 6/18 - DDA**

This was agriculture land and it is not a water body. As per planning record, it is planned as residential area. Sufficient tree plantation to be done at site by DDA Horticulture Department as per plan. As per revenue records, it was private area and not a water body.

**25) Amberhai (Earlier Pochanpur):- Chhattar Ka Johar,  
Kh. No. 45/16 & 45/17 - DDA**

According to DDA, this is not a water body. Sufficient tree plantation to be done at site by DDA Horticulture Department as per plan. As per revenue records, it was private area and not a water body.

**26) Pochanpur, Kh. No. 33 (5-10) - DDA**

It is located in green area of DDA in District Park, Sector – 23, Dwarka. As per the ATR submitted by DDA, estimate has been framed and pit digging is in progress. Plantation will be done in coming rainy season by Hort. Deptt. of DDA. Directions were given to DDA that, if possible, shift play area from water body side to adjoining plot of the park and make the existing play area as green for proper ground water recharge and catchment to water body. DJB is directed to do water augmentation activities at site from adjoining drain and other sources. Plantation programme shall be organized by DDA this Monsoon. Revenue Deptt. was asked to record it as water body.

**27) Amberhai, Kh. No. 57 (7-0) – DDA  
G. No. 584**

As per the ATR submitted by DDA, estimate has been framed and pit digging is in progress. Boundary wall is to be repair along with gate in one week time. Plantation shall be done around the water body this Monsoon. Rain water harvesting from adjoining building and road through pipe/channeling etc be followed.

**28) Amberhai, Kh. No. 33/9 & 33/10 (0.42 acre) - DDA**  
**G. No. 585**

Cleaning is in progress. Plantation will be done in coming rainy season by Horticulture Deptt. of DDA.

**29) Amberhai, Kh. No. 14/11 min (4-16) - DDA**

It is low lying area and seasonally wet. It is located in District Park, Sector-19 B, Dwarka. It is under high tension line near Sports Complex site. As per the ATR submitted by DDA, Water augmentation from adjoining area of park through channelizing/piping etc is being planned. Further plantation is required to be done in entire area of park around water body this Monsoon. Revenue Deptt. to record it as water body.

**30) Amberhai, Kh. No. 35/7 (4-16) min - DDA**

It is located behind DCP (South West) Office, Sector-19, District Park in front of CNG/Petrol Pump. As per the ATR submitted by DDA, pits has already been dug & plantation will be done in coming monsoon by Horticulture Deptt. of DDA. Directions were given to make the channel so that water is coming into the water body from adjoining areas of the park. Revenue Deptt. to record it as water body in a week time

**31) Nasirpur, Kh. No. 109 (Area- 6782 Sq. Mtr.) (12-14), 724/379 (1 Min)- 0.18 and 111- 0.04 (Total - 13-16) - DDA**  
**G. No. 772**

Twin water bodies exist at site.. As per the ATR submitted by DDA, estimate has been framed & plantation will be done in monsoon after removal of malba. Cleaning and removal of debris is in progress and shall be completed by 1<sup>st</sup> week of July' 2017. Boundary wall has already repaired. Encroachment cannot be removed due to High Court case. Directions were given to DDA to provide details of Court Case.

**32) Nasirpur, Kh. No. 612/2 (11-19) - DDA**

**G. No. 768**

It is partly dry and partly wet with dirty water. A drain adjoining to it has waste water also makes it filled with dirty water. It is under encroachments having paper board industry and its waste water also enters in to it. It is under Court case.

As per Kanoongo/Land Management, DDA statement during their visit land has not been taken over by Land Management, DDA. Plantation can be possible in monsoon after removal of encroachment. Directions were given to Revenue Deptt. to conduct demarcation alongwith DDA in a week time. DDA will take over the area after demarcation within one week and do the needful to revive and manage water body being in urbanized village.

**33) Palam, Kh. No. 5/1 (3-12) - DDA**

It is located in Sector-5, DDA office Complex in an about half an acre area. It is not a water body, only small depression exists. As per the ATR submitted by DDA, plantation will be done within a week. Diversion of rain water from adjoining building and other green area to low lying depression shall be completed within a 15 days. Revenue Deptt. is to record it as water body.

**34) Kakrola, Kh. No. 184 (15-6) - DDA**

**G. No. 692**

As per the ATR submitted by DDA, estimate is under process for repairing the boundary wall. Removal of waste has been done. Plantation is to be done in monsoon. Directions were given to adjoining drain to be connected with the sewer line of Delhi Jal Board in a week time.

**35) Kakrola, Kh. No. 194 (15-4) - DDA**

**G. No. 693**

As per the ATR submitted by DDA, malba/Debris has been removed. Repair of boundary wall is in progress. Plantation around the water body

will be done this Monsoon. Waste water be diverted from water body in a week time by MCD being MCD drain.

**36) Kakrola, Kh. No. 192 (8-17) – DDA**

**G. No. 692**

It is situated along MCD drain, but drain is having sewage and other waste water. MCD was directed to connect it to adjoining DJB sewer line. DJB must help MCD in this activity. Water body has been converted into dumping yard. Steps need to be taken to remove encroachment by DDA as revealed in TSM survey done earlier.

As per the ATR submitted by DDA, malba removal shall be completed within 15 days. Direction were issued for removal of encroachment and programme for the same has been fixed for 30.06.2017 and 01.07.2017 subject to availability of police force. Boundary wall shall be completed within 15 days. Plantation will be done after cleaning & removal of malba.

**37) Kakrola, Kh. No. 175 (17-10) – DDA**

**G. No. 695**

It is located at the back side of ACP (South West) office. It is dry at present. DDA officials reported that sports complex is being proposed adjoining it. At site low lying area is traced. Directions were given to DDA to get the TSM survey done through Revenue Deptt. Plantation to be done in the coming Monsoon. Dredging/deepening be done at site in a week time. Channeling be made from adjoining area for recharge water body. Water body area to be planned in proposed sports complex as large area exist to it and sport complex is being planned here. Directions were given to maintain the area of water body area as wetland in proposed plan.

**38) Kakrola, Kh. No. 195/41(1-9) – DDA**

**G. No. 693**

It is converted into building area as Panchayat Bhawan. It is known as Suraj Kund. At present, it is not a water body. Earlier it was a water body. Directions were given to DDA to install Rain Water Harvesting System

within one month and plantation during rainy season. As per the ATR submitted by DDA, estimate for Rain water harvesting system is under process.

**39) Kakrola, Kh. No. 14/20/2(1-8) – DDA**

**G. No. 694**

It is located opposite to NSIT and Opposite Rajesh Auto Mobiles adjacent to main road. It is a vacant land. TSM survey is to be done by SDM (Dwarka) itself in a week time. Plantation around the boundaries this Monsoon. Cleaning has to be done in a week time. DDA to cover the area by fencing in a week time.

**40) Luharheri, Kh. No. 4/26 (3-11) – DDA**

**G. No. 732**

A baoli exists at site. This area is under green belt and is located between Gangotri Apartment and Dwarka International School, Sector - 12. As per the ATR submitted by DDA, cleaning shall be done in 15 days. Deepening and water recharging area be made at site in 15 days time. Slope of green area be directed towards recharging area in 15 days time. Plantation be done at site this Monsoon.

**41) Sahupura, Kh. No. 17/2 (3-18) – DDA**

**G. No. 839**

Earlier it was wrongly named as Toganpur. Earlier is a natural water body and is located in green area of DDA located in Bharat Vandana Udhaan, Sector-20, Dwarka, measuring 1 Km X 1 Km green area. It shall be a very good Biodiversity park with water body. Proper planning of Biodiversity park with water body and ecotourism provisions be a better asset in Dwarka region. As per the ATR submitted by DDA cleaning of channels linking to its low lying area shall be done within 15 days. Landscape Deptt. of DDA will explore the possibility with Prof. C.R. Babu to develop it as Biodiversity park. DJB shall also explore the possibility of augmentation of water to the water body without delay.



**42) Shahbad Mohd. Pur, Kh. No. 1/72 (28-13) – DDA (Distt. New Delhi)**  
**G. No. 983**

The water body belongs to DDA exists next to Railway crossing. As per the ATR submitted by DDA, tendering for boundary wall is in progress. Pipe shall be installed after completion of Railway work. Gate has been installed. Plantation has been completed by Horticulture Deptt. of DDA. Boundary wall pertains to PWD. Directions were given to DDA to install tree guard along opening side where boundary wall to be made in a month time. Rain water to be diverted into the water body.

**43) Shahbad Mohd. Pur, Kh. No. 1/535 (31-6) – DDA - (Distt. New Delhi)**  
**G. No. 984**

It exist near to Govt. School. At site, park exists. Direction were given to make recharging pits at corners and plantation around the water body area during coming monsoon. As per the ATR submitted by DDA, plantation will be done in coming rainy season by Horticulture Deptt. Directions were given to DDA to install shallow recharging pit on the sides and gentle slope be made towards recharging pits.

**44) Amberhai, Kh. No. 38/10 (4-16) – DDA**

It belongs to DDA. It is located along the road in front of Vardhman Crown Mall, Sector -19, Dwarka. It is dry at present. Directions were given for cleaning and fencing in a 15 days time. Plantation to be done this Monsoon along boundary wall. It is mostly green area. Revenue Deptt. to record it as water body.

**45) Pochanpur, Kh. No. 35 (4-16) – DDA**

This water body is located in inside the temple. It is dry at present. Directions were given to DDA to diverted the clean water from adjoining road to the water body. Plantation be done this Monsoon. Revenue Deptt. to record it as water body.

Apart from above directions, following needs to be carried out:-

1. Proper map and brief document of each water body be made with planned landscape having area, boundary and right of concession be prepared and submitted to this office with 10 days alongwith:-
  - (i) Detailed geographic delineation
  - (ii) Its zone of influence along with map
  - (iii) Ecological character description
  - (iv) Account of pre-existing rights and privileges
  - (v) List of uses permitted within the wetland
  - (vi) List of activities to be regulated
  - (vii) Modalities for enforcement of regulations.
2. Plantation should be done by Horticulture Department of DDA and MCD during this Monsoon.
3. Revenue Deptt. to match all the water bodies mentioned here with its records and record all of them as water bodies in its revenue records if not recorded except whose status was agriculture before acquisition by DDA.
4. A sign board be placed on all the water bodies by DDA and MCD depicting:-
  - Grand No. given by DPGS (G. No.)
  - Revenue Distt. in which the Water Body is located
  - Water bodies owning agencies
  - Khasra No. :
  - Area :



(Dr. S.D. Singh)  
CEO-DPGS,

Nodal officer, Water Bodies