

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860)
(Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

"C" Wing, 6th Level, Delhi Secretariat Building, I P Estate, New Delhi 110002

Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

No.F.7 (02)/DPGS/(Part File)/2012-13/ 2029-49

Dated: 16/7/15

Sub: Directions/Clarifications in the Judgement dated 14.7.2015 in the matter of OA 6/2012 & 300/2013.

Sir,

Please find enclosed NGT judgement dated 14.7.2015 in the matter of OA 6/2012 & 300/2013, the same can be downloaded directly from the website of Hon'ble National Green Tribunal and Deptt. of Environment, Govt. of NCT of Delhi alongwith agency wise actions to be taken.

As per directions of Hon'ble National Green Tribunal, an Action Taken Report is required to be submitted to the Hon'ble NGT on or before the next date of hearing i.e. 21.7.2015.

A copy of the same may also be forwarded to the undersigned for information for Chief Secretary and Secretary, E&F.



(DR. S. D. SINGH)

CEO-DPGS/NODAL OFFICER (WATER BODIES)

Encl.:- As above

Copy for information and necessary action:-

1. Vice Chairman, DDA, 1st floor, 'B' Block, Vikas Sadan, INA, New Delhi - 110023
2. Pr. Secretary (UD), Deptt. of Urban Development, 9th Level, C- Wing, Delhi Sectt., N. Delhi - 2
3. Pr. Secretary (Industries), Industries Deptt., GNCTD, Patparganj Indl. Area, Delhi-92.
4. Secretary (Law), Deptt. of Law, GNCTD, 8th Level, C Wing, Delhi Secretariat, N. Delhi -02
5. Commissioner (Police), Police HQ, I.P. Estate, New Delhi- 110002.
6. Divisional Commissioner, Revenue Deptt., 5, Sham Nath Marg, Delhi-54.
7. CEO, Delhi Jal Board, Varunalaya, Karol Bagh, Delhi - 110005.
8. Development Commissioner, Development Deptt., GNCTD, 5/9, Under Hill Road, Delhi-54.
9. Secretary, I&FCD, Development Deptt., GNCTD, 5/9, Under Hill Road, Delhi-54.
10. MD, DSIIDC, N-Block, Bombay Life Building, Connaught Circus, New Delhi - 110001
11. Secretary, PWD, 5th Level, Delhi Secretariat, New Delhi - 110002
12. Secretary, Tourism, 2nd Floor, C-Wing, Vikas Bhawan-II, Near Metcalfe House, Delhi - 54
13. MD & CEO, DTTDC, 18-A, DDA Shopping cum Office Complex, Defence, Colony, N.D. -24
14. Commissioner SDMC, South, 3rd Floor, Civic Centre, Minto Road, Delhi-02.
15. Commissioner NDMC, 16th Floor, Civic Centre, Minto Road, Delhi-02.
16. Commissioner EDMC, Patparganj Indl. Area, Delhi-92.
17. Member Secretary, DPCC, 4th Floor, ISBT Building, Kashmere Gate, Delhi - 110006.
18. APCCF, Forest & Wildlife, Vikas Bhawan, ITO, New Delhi.
19. Director, Environment, 6th Level, C Wing, Delhi Secretariat, New Delhi - 110002
20. OSD to Chief Secretary, GNCTD
21. PS to Secretary (E & F), GNCTD



(DR. S. D. SINGH)

CEO-DPGS/NODAL OFFICER(WATER BODIES)

Directions of NGT order dated 14.7.2015 in the matter of
OA No. 6/2012 & 300/2013

Sl. No.	Page No.	Point No.	Actions to be taken	Agencies to take actions	Time for taking actions	Status of Action taken
1.	4	1	Thus we direct the DJB to take a final decision in this regard within one week from today. Such decision would be widely advertised and brought to the notice of all concerned, particularly, in the un-authorised colonies. Incentives for taking sewerage connections be offered to unauthorized colonies and such colonies be educated on benefit and necessity of taking sewer connection.	DJB	1 Week	
2.	5	2	The Project of providing interceptor drain/parallel drain which is an integral part of Phase – I of the project approved by the Tribunal is in progress. It is stated that nearly 78% of the work has been completed. Let the DJB expeditiously complete the remaining 22% of the project and report to the Tribunal of its compliance. DJB submits that they would be able to complete this work by June, 2016. We direct the completion of the work by 31 st March, 2016.	DJB	31.3.2016	
3.	5	3	In relation to the completion of the first phase of the Project in terms of the order afore-referred, tenders have been invited. We direct that all the tenders should be dealt with expeditiously and works awarded without any undue delay. The tenders should be awarded by 31 st August, 2015 and if for any reason there is delay, liberty is granted to DJB to approach the	DJB	31.8.2015	

Directions of NGT order dated 14.7.2015 in the matter of
OA No. 6/2012 & 300/2013

Sl. No.	Page No.	Point No.	Actions to be taken	Agencies to take actions	Time for taking actions	Status of Action taken
			<p>Tribunal with reasons along with the resume of works done and the details of the work required to be completed. Such application will be considered on merits.</p> <p>In relation to the Delhi Gate Nallah, it is stated that STP has already been installed and it is on trial run and shall be operating to its optimum capacity by September, 2015. Let the compliance report alongwith analysis report of the treated water from this STP be placed before the Tribunal. The sample of treated water from the STP shall be analysed by the CPCB. Learned Counsel appearing for the CPCB has been intimated of this order. The sample shall be collected by DPCC and would analyse the same.</p>	DJB CPCB DPCC	September' 2015	
4.	6	4	Learned Counsel appearing for DDA have submitted that the floodplain in Delhi territory stands fully demarcated. Learned Counsel appearing for Uttar Pradesh on instructions submits that 75% portion of flood plain falling in Uttar Pradesh on the banks of River Yamuna, has already been demarcated and remaining 25% of demarcation work shall be completed within one week from today.	DDA, UP	1 Week	
5.	7	5	Learned counsel appearing for DDA as well as State of Uttar Pradesh submit that all the construction debris and allied waste have been cleared from the flood plain of river Bank of Yamuna.	DDA, UP	21.7.2015	

Directions of NGT order dated 14.7.2015 in the matter of
OA No. 6/2012 & 300/2013

Sl. No.	Page No.	Point No.	Actions to be taken	Agencies to take actions	Time for taking actions	Status of Action taken
6.	7	6	<p>We direct the DDA to submit a status report in relation to the steps taken for re-charging of ground water particularly on the flood plain area and biodiversity park development of the river banks in terms of the judgment dated 13th January, 2015.</p> <p>It is submitted that the sites at Kair, Kajipur, Tajpur, Tikri Kalan, Brijwasan have not been handed over to the DJB. Learned counsel appearing for NCT of Delhi submits that a joint survey has already been conducted and steps are being taken to handover the lands to DJB. Learned counsel appearing for NCT of Delhi submits that expeditious steps would be taken to hand over the possession, however, he will be able to ascertain the exact position and report to the Tribunal only before the next date of hearing.</p> <p>In regard to site at Bapraula village the DSIIDC is in possession of the land which belongs to the Health Service Government Department. Learned counsel appearing for NCT of Delhi and DSIIDC submits that they will hand over its possession to DJB expeditiously. Therefore, we direct DSIIDC and NCT of Delhi to hand over the possession of this site within two weeks from today and report be submitted to the Tribunal.</p>	<p>DDA</p> <p>DJB, NCT</p> <p>DSIIDC, NCT, Health Deptt.</p>	21.7.2015	
7.	8	7	The location at Galibpur is stated to be a Gram Sabha and the possession is expected to be handed over to the DJB by the	Div. Comm.	2 Weeks	

**Directions of NGT order dated 14.7.2015 in the matter of
OA No. 6/2012 & 300/2013**

Sl. No.	Page No.	Point No.	Actions to be taken	Agencies to take actions	Time for taking actions	Status of Action taken
			Revenue Department within two weeks from today. We order accordingly.			
8.	9	8	In relation to the location at Triki Kalan, 25% of the demanded land has already been given to DJB while for the remaining, there is some controversy. However, we direct NCT of Delhi and DJB and the concerned Revenue Department to resolve this controversy. The DJB shall submit a copy of revised demand along with plan within one week from today to the concerned Department and also take all steps to show demanded land of 37 bighas 3 is reduced to most reasonable limits to enable NCT of Delhi to give its possession to them. Copy of this letter and the plan will be filed before the next date of hearing.	DJB, Div. Comm.	1 Week	
9.	9	9	Learned counsel appearing for DSIIDC and DPCC shall file a combined status report which shall be complete in relation to the directions contained in our earlier orders, stating what is the fate of the 2000 Notices stated to have been issued and what actions have been taken by the Authorities concerned.	DSIIDC, DPCC		
10.	9	10	Let the Committee put its recommendations which would also relate to the enhancement in the e-Flow of river Yamuna with consequent higher discharge at Hathnikund (more than 10 cumecs already directed) on the Ministry's website.	Pr. Committee		

Directions of NGT order dated 14.7.2015 in the matter of
OA No. 6/2012 & 300/2013

Sl. No.	Page No.	Point No.	Actions to be taken	Agencies to take actions	Time for taking actions	Status of Action taken
11.	10	11	All the three Corporations, DDA, NCT of Delhi, and the Irrigation Department shall, within two weeks from today ,submit a comprehensive report as to the construction of ghats for controlled immersion of Pooja material on the river banks of Yamuna.	DDA, IFCD, MCDs	2 Weeks	
12.	10	12	Learned counsel appearing for NCT of Delhi submits that out of 44 missing drains as shown in the Drainage Plan of 1976, which is taken to be the very basis, Department has been able to trace 26 drains and remaining 18 are still missing and are possibly no longer available. Let this be brought to the notice of the Committee, which will take a view as to any amendments are required for channelling sewerage to the main drains, or interception or any other remedies that are required to be taken for effective compliance of the judgment of the Tribunal.	Pr. Committee, IFCD		
13.	10	13	All the three Corporations and DPCC shall submit a complete comprehensive report in regard to dredging of drains and utilization of silt material along with its storage before the next date of hearing.	DPCC, PWD, DCB, IFCD, DPCC	21.7.2015	
14.	11	14	All the Corporations submit that they have cleaned the drains and that is why, comparatively, this time water logging is less; had they not been cleaned, it could have been worse.	DCB, PWD, IFCD, MCDs		

Directions of NGT order dated 14.7.2015 in the matter of
OA No. 6/2012 & 300/2013

Sl. No.	Page No.	Point No.	Actions to be taken	Agencies to take actions	Time for taking actions	Status of Action taken
			We direct that on the 21 st July, 2015 the Secretary Finance, Delhi, Secretary of NMCG, Secretary of MoUD, Government and Principal Commissioner of Land Disposal of DDA will be present before the Tribunal. All the Officers will be present at 10.30 AM sharp.	Secy (Fin), Secy (L&B), Secy (NMCG), Secy (MoUD)		