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 BEFORE THE NATIONAL GREEN TRIBUNAL,  

PRINCIPAL BENCH, NEW DELHI 

 
Original Application No. 06 of 2012 

And 
 (M.A. No.199 of 2015, M.A. No.238 of 2015, M.A. No.344 of 2015,  

M.A No. 512/2015, M.A No. 513/2015 & M.A. No. 692 of 2015) 
In 

Original Application No.300 of 2013 
And 

M.A. No. 868 of 2014, M.A No. 440/2015, M.A No. 441/2015,  
M.A No. 641/2015 & M.A No. 646/2015 

 
In 

Original Application No. 06 of 2012 
 

IN THE MATTER OF: 
Manoj Mishra Vs. Union of India &Ors. 

And 
Manoj Kumar Misra & Anr. Vs. Union of India & Ors. 

And 
Manoj Mishra Vs. Union of India &Ors. 

 

CORAM : HON’BLE MR. JUSTICE SWATANTER KUMAR, CHAIRPERSON 

 HON’BLE MR. JUSTICE U.D. SALVI, JUDICIAL MEMBER 
 HON’BLE DR. D.K. AGRAWAL, EXPERT MEMBER 

 HON’BLE PROF. A.R. YOUSUF, EXPERT MEMBER 
 HON’BLE MR. RANJAN CHATTERJEE, EXPERT MEMBER 

 
Original Application No. 06 of 2012 
Present: Applicant  Mr. Rahul Choudhary, Adv. 
 Mr. Vivek Chib, Adv 

 Mr. Asif Ahmed, Adv 

 Mr. Ankit Prakash, Adv 

Respondent No. 2, 5 & 8 Mr. Vivek Kumar Tandon, Advs. for NCT 

Respondent No. 3 : Mr. Rajiv Bansal, with Mr. Kush Sharma and 

Ms. Arpita, Advs. For DDA 
Respondent No. 4 : Mr. Narender Pal Singh, Adv. with Mr. Dinesh 

Jindal, L.O. DPCC 

Respondent No. 6 & 7 : Ms. Savitri Pandey & Ms. Azma Parveen, Advs. 

and Mr. K.K. Jain, Chief Engineer, Yamuna, 

state of U.P. and Mr. Dven Kumar, Assistant 
Engineer, U.P. Irrigation 

Respondent No.8 & 12 Mr. Balendu Shekhar, Adv. For EDMC 

 Mr. Mahesh Kumar Sharma, Adv. with Mr. 

Alkesh for DCB 

 Ms. Pinky Anand, Additional Solicitor General   

for Delhi Jal Board with Prabal Bagchi Adv for 
DJB with Ms. Kritika Sachdeva, Adv. for DJB  

 Mr. Ishwer Singh, Adv. for NMCG  

 Dr. Abhishek Atrey, Adv., Mr. Ashutosh Sharma, 

Mr. Brijesh Panchal, Minakshi Joshi (Additional 

Secretary Forest) and Mr. Subhash Chand 
Pandey (Executive Engineer, Eragation and 

Development) 

 Mr. Suryanarayana Singh, Addl. AG for State of 

Himachal Pradesh 

 Sushil Kapta, Special Secretary, IPH 

 Mr. S.S. Shanshery, AAG with Preeti Bhardwaj 
Adv Ms. Aparajta Sharma, Adv. Mr. Sumesh 

Mathur, Addl. Secretary for State of Rajasthan 

and Mr. Vinod Shah, Chief Engineer (Interstate) 

Mr. Anil Grover, AAG with Mr. Rahul Khurana, 

Advocate for State of Haryana 
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Mr. Pawan Verma, Chief Engineer, IYWS 

(South), Irrigation Dept, Haryana 

Mr. Moni Chinmoy, Adv. For DSIIDC 
Ms. Mansha Mehmood, Adv. with Ms. Sakshi 

Popli, Adv. for NDMC 

Mr. S.L. Gundli, Sr. LO 

Ms. Puja Kalra, Adv. with Taeyal Ahmed and Sh. 

Devender Kumar, Chief Secretary for Noth & 

South MCD 
 

Original Application No.300 of 2013 
(M.A. No.199 of 2015, 238/2015. 344/2015, 512/2015 & 513/2015) 
Present: Applicant   

Mr. Rahul Choudhary, Adv. 

 Shri Venkates, Anuj P. Agarwale, M.A. 238 

Mr. Salik Shafique and Mr. Adarsh Shrivastava, 

Advs. – Applicant in MA 513/15. 
Respondent No. 2, 4 & 7: Mr. Vivek Kumar Tandon, Advs. for NCT 

Ms. Pinky Anand, Additional Solicitor General 

for DJB and Mr. Prabal Banghi, Adv. For DJB 

Mr. Ravi P Mehrotra and Mr. Abinav Malik Advs. 

Respondent No. 3: Mr. Vivek Kumar Tandon, Advs. for NCT 

Respondent No. 5 & 8: Mr. Balendu Shekhar, Adv. For EDMC 
 Mr. Rajiv Bansal, with Mr. Kush Sharma and 

Ms. Arpita, Advs. For DDA 

Respondent No.9 : Robin R David 

Respondent No. 10 & 11 : Mr. Narender Pal Singh, Adv. with Mr. Dinesh 

Jindal, L.O., DPCC 
Respondent No. 14 to 16 : Mr. Yusuf Khan, Advocate Ms. Pinky Anand, 

Additional Solicitor General, Ms. Kritika 

Sachdeva, Adv. for DJB 

 Mr. Mahesh Kumar Sharma with Mr. Alkesh 

Sharma, Adv. for DCB 

 Mr. Moni Chinmoy, Adv. For DSIIDC 
 Pooja Kalra Adv for North and South MCD 

 D. Bharaki Reddy for the State of Uttrakhand 

 Ardhendumauli Kumar Prasad, Adv. 

 M.K Sharma Adv for Delhi Cantonment Board 

 Mr. Sanjay Upadhyay Adv. 

  

Original Application No. 06 of 2012 
M.A. No. 868 of 2015, 440/15 & 441/2015 
Present: Applicant  Mr. Rahul Choudhary, Adv. 
 Mr. Shaurya Sahay, Adv. in MA 440 & 441/2015 

Respondent No. 2: Mr. Vivek Kumar Tandon, Advs. 

Respondent No. 3 : Mr. Rajiv Bansal, with Mr. Kush Sharma and 

Ms. Arpita, Advs. For DDA 

Respondent No. 4: Mr. Narender Pal Singh, Adv. with Mr. Dinesh 
Jindal, L.O., DPCC 

Respondent No. 6 & 7 : Ms. Savitri Pandey & Ms. Azma Parveen, Advs. 

and Mr. K.K. Jain, Chief Engineer, Yamuna, 

state of U.P. and Mr. Dven Kumar, Assistant 

Engineer, U.P. Irrigation 

Ms. Pinky Anand, Additional Solicitor General 
with Ms. Kritika Sachdeva, Adv. for DJB and 

Mr. Mahesh Kumar Sharma with Mr. Alkesh 

Sharma, Adv. for DCB  

Mr. Moni Chinmoy, Adv. For DSIIDC 

Dr. Vijendra Mahndiyan and Ms. Pallavi 
Awasthi, Advs. for Applicant in M.A. Nos. 

627/2015 & 628/2015 

 

 Date and 
Remarks 

Orders of the Tribunal 

 Item Nos. 
01 to 03 

 
July 14, 

2015 
A 
 
 

 

 It is unfortunate that none of the parties have filed 

their status reports bringing on record compliance with 

various directions passed by the Tribunal from time to 
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time, particularly, vide its orders dated 13th January, 

2015, 02nd March, 2015, 27th March, 2015, 08th May, 

2015 and 11th June, 2015.  Vide these orders number of 

directions have been issued for compliance by various 

State Governments and public authorities.  We certainly 

expect high-priority attention from all the concerned State 

Governments and Authorities in regard to the execution of 

the directions issued by this Tribunal in such an 

important matter relating to cleaning and restoring the 

water in river Yamuna to its pristine form.   We see no 

reason as to why the Authorities should not act in full 

coordination and cooperation to achieve the object of 

cleaner environment in relation to river Yamuna.  One 

Department writes letter to the other and with such act 

the burden of performance is sought to be shifted to the 

other or uses it as a defence for failure on its part to 

comply with these directions.  We have tried our best and 

involved highest hierarchy of the State and the concerned 

authority to ensure compliance and the execution of the 

directions of this Tribunal, which is the only hope for 

restoring Yamuna to its original status.  

 Before we travel in the realm of passing of punitive 

orders and costs, personally imposable upon the Officers 

concerned, we would as final opportunity pass the 

following directions with a voice of hope that the 

concerned State Governments and the Authorities/ 

Corporations would not force us to delve into the punitive 

and contempt jurisdiction of the Tribunal. 

 Without any hesitation, we make it clear that any 

further violation and non-compliance to the directions of 
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the Tribunal shall now be viewed very seriously and we 

would not grant any further time for compliance of our 

directions. The project, which is required to be completed 

by 2017, has to move on priority basis and cannot be at 

the whim and mercy of the Authorities, as its would be 

concerned with the public health and serious 

environmental issues relating to the river Yamuna in this 

case.  

Directions  

1.  Learned Addl. Solicitor General appearing for the DJB 

submitted that DJB has yet not taken final view on 

the recommendations of the Principal Committee 

constituted under the order of the Tribunal dated 

13th January, 2015 suggesting that the sewer 

connection charges payable by an individual would 

be in the range of Rs. 32000 to Rs. 50000, thereby 

proving it to be a disincentive for the house owners; 

and therefore, need to be reduced to Rs. 2000 to Rs. 

3000 per connection.  She submitted that final 

decision in this regard would be taken shortly. 

  Taking of sewerage connection by the 

individuals, particularly in unauthorised colonies, is 

the most preferential method of controlling direct 

sewerage pollution of river Yamuna.  It is only when 

the sewerage connections are provided the sewerage 

can be brought to the proposed STP for treatment 

and consequent re-utilisation and recycling before 

being discharged into the river Yamuna. 

  Thus we direct the DJB to take a final 

decision in this regard within one week from today.  
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Such decision would be widely advertised and 

brought to the notice of all concerned, particularly, 

in the un-authorised colonies. Incentives for taking 

sewerage connections be offered to unauthorised 

colonies and such colonies be educated on benefit 

and necessity of taking sewer connection. 

  

2. The Project of providing interceptor drain/parallel 

drain which is an integral part of Phase – I of the 

project approved by the Tribunal is in progress.  It is 

stated that nearly 78% of the work has been 

completed.  Let the DJB expeditiously complete the 

remaining  22% of the project and report to the 

Tribunal of its compliance.  DJB submits that they 

would be able to complete this work by June, 2016.  

We direct the completion of the work by 31st March, 

2016. 

 

3. In relation to the completion of the first phase of the 

Project in terms of the order afore-referred, tenders 

have been invited. We direct that all the tenders 

should be dealt with expeditiously and works 

awarded without any undue delay.   

  In relation to the Delhi Gate Nallah, it is 

stated that STP has already been installed and it is 

on trial run and shall be operating to its optimum 

capacity by September, 2015.  Let the compliance 

report alongwith analysis report of the treated water 

from this STP be placed before the Tribunal.  The 

sample of treated water from the STP shall be 
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analysed by the CPCB.  Learned Counsel appearing 

for the CPCB has been intimated of this order.  The 

sample shall be collected by DPCC and would 

analyse the same.  The tenders should be awarded 

by 31st August, 2015 and if for any reason there is 

delay, liberty is granted to DJB to approach the 

Tribunal with reasons along with the resume of 

works done and the details of the work required to 

be completed.  Such application will be considered 

on merits. 

 

4. Learned Counsel appearing for DDA have submitted 

that the floodplain in Delhi territory stands fully 

demarcated.  Learned Counsel appearing for Uttar 

Pradesh on instructions submits that 75% portion 

of flood plain falling in Uttar Pradesh on the banks 

of River Yamuna, has already been demarcated and 

remaining 25% of demarcation work shall be 

completed within one week from today.  Mr. Durn 

Kumar, Assistant Engineer submits that the Chief 

Engineer namely Mr. Gulesh Chandra, U.P. 

Irrigation Department has directed him to make 

such statement regarding demarcation of flood plain 

before the Tribunal.  We accept the 

undertaking/statement given and direct that the 

work should be completed within one week from 

today as afore directed.  

 

 

  In view of the above, we pass further 
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directions that DDA and State of Uttar Pradesh shall 

send within one week from today a list of the 

structures that have been found to be existing on 

the floodplain of River Yamuna whether in Delhi or 

in U.P.  We further direct the Principal Committee to 

make its recommendation in terms of our orders 

dated 13th January, 2015 and 11th June, 2015.  Let 

the Committee submit its recommendation to the 

Tribunal as expeditiously as possible.  

 

5. Learned counsel appearing for DDA as well as State 

of Uttar Pradesh submit that all the construction 

debris and allied waste have been cleared from the 

flood plain of river Bank of Yamuna.  According to 

them the Agency is in place for overseeing that 

nobody dumps any waste of any kind on the 

floodplain.  They submit that they will furnish the 

details, of person/s caught or found throwing any 

construction debris and MSW on the flood plain of 

River Yamuna and challaned.  Let them do so before 

the next date of hearing.  

 

6. We direct the DDA to submit a status report in 

relation to the steps taken for re-charging of ground 

water particularly on the flood plain area and bio-

diversity park development of the river banks in 

terms of the judgment dated 13th January, 2015. 

  As far as sites for construction and 

installation of STPs are concerned, the Learned 

counsel appearing for the DJB submits that out of 
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total 19 sites for that purpose, 10 sites have already 

been taken possession of by the DJB and they have 

started their due process for construction and 

installation of STPs on those sites.  Out of the 

remaining sites, it is submitted that the sites at 

Kair, Kajipur, Tajpur, Tikri Kalan, Brijwasan have 

not been handed over to the DJB.  Learned counsel 

appearing for NCT of Delhi submits that a joint 

survey has already been conducted and steps are 

being taken to handover the lands to DJB.  Learned 

counsel appearing for NCT of Delhi submits that 

expeditious steps would be taken to hand over the 

possession, however, he will be able to ascertain the 

exact position and report to the Tribunal only before 

the next date of hearing.  Learned counsel appearing 

for DDA submits that for the sites at Kakraula, they 

have already granted working permission to DJB in 

relation to the site in question. In regard to site at 

Bapraula village the DSIIDC is in possession of the 

land which belongs to the Health Service 

Government Department.  Learned counsel 

appearing for NCT of Delhi and DSIIDC submits that 

they will hand over its possession to DJB 

expeditiously.  There is no dispute of any kind in 

this behalf.  Therefore, we direct DSIIDC and NCT of 

Delhi to hand over the possession of this site within 

two weeks from today and report be submitted to 

the Tribunal. 

 

7. The location at Galibpur is stated to be a Gram 
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Sabha and the possession is expected to be handed 

over to the DJB by the Revenue Department within 

two weeks from today.  We order accordingly.  

 

8. In relation to the location at Triki Kalan, 25% of the 

demanded land has already been given to DJB while 

for the remaining, there is some controversy.  

However, we direct NCT of Delhi and DJB and the 

concerned Revenue Department to resolve this 

controversy.  The DJB shall submit a copy of revised 

demand along with plan within one week from today 

to the concerned Department and also take all steps 

to show demanded land of 37 bighas 3 is reduced to 

most reasonable limits to enable NCT of Delhi to 

give its possession to them.  Copy of this letter and 

the plan will be filed before the next date of hearing.  

 

9. Learned counsel appearing for DSIIDC and DPCC 

shall file a combined status report which shall be 

complete in relation to the directions contained in 

our earlier orders, stating what is the fate of the 

2000 Notices stated to have been issued and what 

actions have been taken by the Authorities 

concerned.  

 

10. The Principal Committee shall submit its report to 

the Tribunal within two weeks from today.  Amongst 

others it will answer the questions for its 

recommendations as formulated by the Tribunal in 

its order dated 11th June, 2015.  Let the Committee 
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put its recommendations which would also relate to 

the enhancement in the e-Flow of river Yamuna with 

consequent higher discharge at Hathnikund (more 

than 10 cumecs already directed) on the Ministry’s 

website.   

 

11. All the three Corporations, DDA, NCT of Delhi, and 

the Irrigation Department shall, within two weeks 

from today ,submit a comprehensive report as to the 

construction of ghats for controlled immersion of 

Pooja material on the river banks of Yamuna. 

 

12. Learned counsel appearing for NCT of Delhi submits 

that out of 44 missing drains as shown in the 

Drainage Plan of 1976, which is taken to be the very 

basis, Department has been able to trace 26 drains 

and remaining 18 are still missing and are possibly 

no longer available. Let this be brought to the notice 

of the Committee, which will take a view as to any 

amendments are required for channelling sewerage 

to the main drains, or interception or any other 

remedies that are required to be taken for effective 

compliance of the judgment of the Tribunal. 

 

13. All the three Corporations and DPCC shall submit a 

complete comprehensive report in regard to 

dredging of drains and utilisation of silt material 

along with its storage before the next date of 

hearing.  
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14. All the Corporations submit that they have cleaned 

the drains and that is why, comparatively, this time 

water logging is less; had they not been cleaned, it 

could have been worse.  

  Liberty is granted to the Corporations to 

consult any other agency for implementation of the 

order.  

 

  We direct that on the 21st July, 2015 the 

Secretary Finance, Delhi, Secretary of NMCG, 

Secretary of MoUD, Government and Principal 

Commissioner of Land Disposal of DDA will be 

present before the Tribunal.  All the Officers will be 

present at 10.30 AM sharp.  

 

M.A. No. 629 of 2015 

 This Misc. Application is allowed subject to just 

exception.  The Applicant is permitted to intervene in the 

matter at the time of hearing.  

 With the above order, M.A. No. 629 of 2015 stands 

disposed of.  

 

M.A. No. 630 of 2015 

 Let copy of this application be furnished to all the 

learned counsel appearing in the case.  Liberty is granted 

to them to file Replies to this Application. 

 List this matter on 21st July, 2015.  
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M.A. No. 440 of 2015 

 This Misc. Application is allowed subject to just 

exception.  The Applicant is permitted to intervene in the 

matter at the time of hearing.  

 With the above order, M.A. No. 440 of 2015 stands 

disposed of.  

 

M.A. No. 441 of 2015 

 Let copy of this application be furnished to all the 

learned counsel appearing in the case.  Liberty is granted 

to them to file the Replies to this Application. 

 List this matter on 21st July, 2015.  

  

 We make it clear that if any of the above Misc. 

Applications are not served within two days to the learned 

counsel appearing in the case the Applications will 

automatically stand dismissed.  

   

 

..………………………………….,CP 
  (Swatanter Kumar) 

  

 
..…..…………………………….,JM 

   (U.D. Salvi)   
 
 

..…..…………………………….,EM 
   (Dr. D. K. Agrawal)   

 
 

..…..…………………………….,EM 

   (Prof. A.R. Yousuf)   
 
 

..…..…………………………….,EM 
   (Ranjan Chatterjee)   
 

 


