

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860)
(Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

"C" Wing, 6th Level, Delhi Secretariat Building, I P Estate, New Delhi 110002

Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

F.No.- F1(05)/DPGS/WB/2016-17/ 4571-4585

Dated: 20/2/2017

Sub: Minutes of Meeting of Committee constituted on direction of Hon'ble NGT in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 held on 15.02.2017 at 3:00 PM in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi.

Sir,


Please find enclosed herewith copy of minutes of Committee constituted direction of Hon'ble NGT in the matter of "Diwan Singh Vs. Union of India & Ors." OA No. 299 of 2016 held on 15.02.2017 at 3:00 PM in the office of Chief Engineer (Dwarka), DDA, Manglapuri, New Delhi.

You are therefore requested to take action for revival/development of water bodies as decided in the meeting and report to the undersigned within time mentioned being Hon'ble Court matter.

Encl: As above

To,

1. **Commissioner, SDMC**, 9th Floor, Dr. SPM Civic Centre, Minto Road, Delhi- 02
2. **Sh. S. Bhattacharya, Head of Office, SUO**, Central Ground Water Board, State Unit Office, 18/11, Jamnagar House, New Delhi -110011
3. **Dr. A.B. Akolkar, Member Secretary**, Central Pollution Control Board, New Delhi
4. **Sh. D.P. Singh, Chief Engineer (Dwarka), DDA**, Mangla Puri, New Delhi - 110045
5. **Dr. Arun Kumar, Assistant Professor**, Civil Engineering Department, Indian Institute of Technology (IIT), Hauz Khas, New Delhi - 110016
6. **Sh. V.K. Gupta, Chief Engineer (Dr) P- I, DJB**, Varunalaya, Phase-II, Jhandewalan, Karol Bagh, New Delhi - 110005
7. **Chief Engineer -I&FC (Zone -1)**, LM Bund Office Complex, Shastri Nagar, Delhi - 31
8. **SDM (Dwarka)**, Old Terminal Tax Building, Kapashera, New Delhi- 110037
9. **BDO (South West)**, Najafgarh, New Roshanpura, New Delhi - 110043


(Dr. S.D. Singh)

CEO-DPGS, Nodal officer, Water Bodies

Copy for information and necessary action to:-

1. Divisional Commissioner, Revenue Deptt., GNCTD, 5, Sham Nath Marg, Delhi-54
2. VC, DDA, 1st floor, 'B' Block, Vikas Sadan, INA, New Delhi - 110023
3. Distt. Magistrate (South West), Old Terminal Tax Building, Kapashera, N. Delhi - 37
4. CEO, Delhi Jal Board, Phase-II, Jhandewalan, Karol Bagh, New Delhi -05
5. SE/Nodal Officer, Water Bodies-CC-13, DDA, Dwarka, Near Manglapuri, N. Delhi-30
6. PS to Secretary (Env. & Forest), GNCT of Delhi


(Dr. S.D. Singh)

CEO-DPGS, Nodal officer, Water Bodies

DELHI PARKS AND GARDENS SOCIETY

(A Society Registered under the Societies Registration Act of XXI, 1860)
(Registration No. S/62922/2008)

DEPARTMENT OF ENVIRONMENT

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

"C" Wing, 6th Level, Delhi Secretariat Building, I P Estate, New Delhi - 110002

Tele-Fax: 011-23392736 E-mail ceodpgsenv.delhi@nic.in

F.No.- F1(05)/DPGS/WB/2016-17/ 4571-4585

Dated: 20/2/2017

MINUTES OF MEETING

In order to review the progress regarding revival/development of water bodies of Dwarka by the Committee constituted on direction of Hon'ble National Green Tribunal in OA No. 299 of 2016 titled as "Diwan Singh & ANR Vs. Union of India & Ors., a meeting was held in the office of Chief Engineer (Dwarka), DDA on 15.02.2017 at 3:00 PM.

List of participants is at Annexure-I.

Discussion as held as follows:-

- A. Chief Engineer (Dwarka), DDA desired that Hon'ble NGT has formed the committee. Hence meeting and decisions in the meeting be the only way to go ahead.
- B. He further stated that works of few sites have already started. He is getting planned maps from area Executive Engineers and reviewing the progress. For certain sites, he is acquiring landscape planned maps from Landscape Deptt. of DDA to go ahead in developing and maintaining rest of the water bodies.
- C. CEO, DPGS desired that information of progress be submitted to Environment Deptt. in every month (1st week).
- D. He further reviewed the site specific progress and further gave time bound actions to follows.



1) Bamnoli, Kh. No. 232 (earlier 547) (4-15) - DDA

G. No. 602

Delhi Jal Board stated that sewage line has been installed. Executive Engineer, Delhi Jal Board was directed to take care of sewage flowing into the water body without delay, (One week time). Directions were given to DDA to repair boundary wall in a month time. Cleaning of water body is to be done within 15 days time. Plantation to be done by DDA in coming monsoon. Preparation for plantation to be started within one month.

2) Bamnoli, Kh. No. 28/5 (4-6) - DDA

G. No. 603

Directions were given to DDA to remove waste dumped within a month time and keep the water body clean. Chief Engineer (Dwarka), DDA stated that tendering has been done. Hence boundary wall to be repaired by April, 2017. Direction has been given to bring the Court Cases related to partly encroachment of the water body area before the Court Commissioner and Hon'ble NGT 15 days time.

3) Bharthal, Lat/Long: 28° 32' 658" N, 77°02.511" E

Khasra No. and area to be provided by DDA in a week time.

Chief Engineer (Dwarka), DDA informed that this is in Sector-25, Dwarka a green area of 4.8 hectare not a natural water body but depression of about 3 acre exist due earth excavation much before acquiring this land. Direction has been given to retain this area as green with depression. DDA explained that it is writing to its Landscape Department to make a site specific planning on map for implementation. One month time has been given to complete planning. DDA to give complete Khasra No. to Revenue Deptt. within one week.

Revenue Deptt. will enter it as green area with created depression in the revenue records in a month time.



4) Bharthal, Kh. No. 184 (15-18) - MCD (South)

G. No. 588

It has been transferred to MCD (SOUTH) and has Dada Mota Mandir in it. Most of its area is constructed as concrete. There is very little plantation and further less scope to increased greenery at site. Direction has been given to MCD (South) to conduct TSM survey with the help of Revenue Deptt. so that boundaries to be identified in a month time.

5) Bharthal, Kh. No. 52/10/3(2-8) - DDA/Northern Railways

G. No. 589

DDA officials reported that it has been transferred to Northern Railways. DDA was asked to write to Railways to maintain it in week time with a copy to this office. It is wet with clean water and have birds. TSM survey is to be done within one month time. Plantation around boundary be done this monsoon for which preparation be started within one month.

6) Bharthal, Kh. No. 147 (7-17) & 148 (0-1) Total area (7-18)- DDA

G. No. 590

The Community Centre and the Park exist at site which were in a pathetic condition. Direction has been given to DDA to restore the total area of the water body after TSM survey within one month. Removal of debris/malba etc. done within 30 days. Rain water harvesting pit to be installed in two months time. Plantation has to be done in monsoon season. Ornamental plants and tree species to be planted. Gate repair be done within 15 days.

7) Bharthal, Lat/Long: 28° 33' 427' N, 77°02.260' E

Kh. No. and area to be provided by DDA within one week time.

According to DDA, there is no water body. Directions have been given to DDA to provide Khasra Number alongwith area within one week as well as old records of the area and also plan for the site. It is to be inspected jointly with DDA, DPGS alongwith Revenue staff in a week time.

Revenue Deptt. will provide status of site at the time of acquisition.



8) Pochanpur, Kh. No. 26/26 (11-17) - MCD (South)

G. No. 800

It is located at Sector-23, Dwarka. It is situated along special drain (Trunk Drain II). Direction has been given to MCD for plantation along sides in monsoon season. Cleaning to be done within 15 days. Directions were given to divert drain water into this water body without delay so that rain water flowing through rain enters into it.

9) Pochanpur, Kh. No. 34 (7-6) - DDA

G. No. 802

It is seasonally wet. Directions have been given to DDA to plant more trees around the water body during monsoon season.

10) Dhoolsiras, Lat/Long: 28° 33' 391' N, 77°02.061' E

Kh. No. and area to be provided by DDA in a week time.

It is located behind Shamshan Ghat. Green area with mostly Kikar trees exist around the Water Body. Directions have been given to DDA to provide Khasra Number alongwith total area of the water body and total area of the green belt with one week to this office as well as Revenue Deptt. Also direction were given to maintain it as green belt along with water body.

Revenue Deptt. to record this area as water body with green area in a month time.

11) Dhoolsiras, Kh. No. 72/2 (8-9) - BDO

G. No. 636

The water body has been converted into a dumping yard. Directions have been given to representative of BDO to take immediate steps to remove dumped debris within 15 days. Plantation be carried out in the coming monsoon.



12) Dhool Siras, Kh. No. 85 (7-13) - DDA

G. No. 637

It is wet with fairly clean water but waste paper/polythene found in water on the sides. Boundary wall is broken at some point. Direction has been given to DDA for cleaning of water body within 15 days. Plantation to be done during monsoon season. Boundary wall be repaired in a month time.

13) Dhool Siras, Kh. No. 245 (0-14) - BDO

G. No. 638

Direction has been given to clean the water body within 15 days. DDA to provide map to BDO and this office within 15 days.

14) Dhool Siras, Lat/Long: 28° 33' 635" N, 77°01.905" E

Kh. No. and area to be provided by DDA in a week time.

DDA officials informed that it is a agricultural land at the time of acquisition and given to DLF. It was dug up for basement which shows depression at site. Direction has been given to DDA to provide land status at the time of acquisition and Khasra Number within one week to Revenue Deptt. and this office.

15) Bagdola, Lat/Long: 28° 34.445' N, 77° 04.065' E

Kh. No. and area to be provided by DDA in a week time.

DDA officials informed that in 1989-90 it was low a lying area as Mansa Devi area. Direction has been given to DDA to maintain it as a green area. Malba has to be removed to keep it as low lying area within a month time. Plantation be done in the coming monsoon with ecologically suited tree species.



- 16) Bagdola, Lat/Long: 28° 34.215' N, 77° 04.602' E**
Kh. No. and area to be provided by DDA in a week time.

This water body is situated at C-Block, Sector-8, Bagdola Village. It is seasonally wet. It is along drain hence rain water can be diverted toward it. Its map and area along with Khasra No. is to be given to this office and to Revenue Deptt. Plantation to be done during monsoon season by DDA. Revenue Deptt. to record it as water body in a month time.

- 17) Bagdola, Kh. No. 31 (12 bigha) i.e. 2.4 acre - MCD (South)**
G. No. 927

It needs deepening. Drain adjoining be linked to it for rain water recharging. Work to be completed within one month by MCD. MCD to clean it in 15 days time. DDA was asked to provide Map to MCD and this office in a week time.

- 18) Bagdola, Kh. No. 1/157 (12-4) - DDA**
G. No. 925

Direction has been given to DDA to clean the water body from waste in 15 days and repair the boundary wall within two months time. It is situated along Airport drain and is to be linked to this water body.

- 19) Bagdola, Kh. No. 40/1(13-9) - MCD (South)**
G. No. 928

Direction has been given to MCD (South) for deepening of water body area in a month time. Plantation in the park is to be done during monsoon season. No further Pukka structure be made in water body area. Rain water from adjoining drain be diverted towards this water body.



20) Palam, Kh. No. 155 (28-5) - MCD (South)

G. No. 795

It is dry. Ground water level is very deep. Direction has been given to MCD (South) to remove dumped waste within one months time. RWH system from adjoining building. Deepening in the middle be done in a month time. Plantation to be done during monsoon season.

21) Palam, Kh. No. 123 (20-15) - MCD (South)

G. No. 792

It is seasonally wet and is along MCD drain. It is partially encroached. Direction has been given to MCD (SOUTH) to clean the water body within 15 days. It requires deepening which be completed in a month time. Plantation to be done during monsoon season. Removal of encroachment be done within one month.

22) Palam, Kh. No. 122 (21-12) - DDA

G. No. 794

The area is under encroachment. Direction has been given to DDA to provide details of Court Case pending before High Court and Dwarka Court. TSM survey to be done by DDA through Revenue Deptt. in a month time. Court cases be brought before Court Commissioner and Hon'ble NGT.

23) Palam, Kh. No. 153 (13-10) - MCD (South)

G. No. 793

Direction has been given to MCD (South) stop unauthorized dumping and no further dumping be done in the water body. Dumped debris be removed in a month time. It requires more deepening at centre of water body which is to be completed within one month. Plantation be done around the water body in coming monsoon.



- 24) Amberhai (Earlier-Pochanpur), Lat/Long: 28°34.100' N, 77°02.741' E**
Kh. No. and area to be provided by DDA in week time.

Direction has been given to DDA to provide land status at the time of acquisition. Kh. No. to be provided by DDA within one week to revenue deptt. and to this office. Status at the time of acquisition be given by Revenue Deptt. in 15 days time. Green with trees can be proposed in the landscape planning of the site.

- 25) Amberhai (Earlier Pochanpur):- Chhattar Ka Johar,**
Lat/Long: 28° 34' 237" N, 77°02.621" E

Kh. No. and area to be provided by DDA be given to Revenue Deptt. and this office in a week time.

Sh. Diwan Singh has stated in his list that this land is called as "Chattar ka Johar" but according to DDA as well as Revenue Deptt. there is no water body exist here.

Direction has been given to DDA to provide land status at the time of acquisition. Kh. No. to be provided by DDA within one week. However green with trees be planned at site in landscape planning.

- 26) Amberhai, sLat/Long: 28° 34.062' N, 77° 03.151' E**

Kh. No. and area to be provided by DDA be given to Revenue Deptt. and this office in a week time.

It is a natural water body and is located in green area of DDA at District Park, Sector - 23, Dwarka. It is wet. It is located near drain hence can be joined with it for having rain water. A low depression exist near to it thus having two water bodies at site. Khasra No. to be provided by DDA within one week to Revenue Deptt. Revenue Deptt. is to record it as a water body in a month time.



27) Amberhai, Kh. No. 57 (7-0) - DDA

G. No. 584

It is located along Drain and is seasonally wet thus be connected in a month time. Waste Dump was found in the Water Body. Direction has been given to DDA to get the Water Body cleaned within 15 days. Plantation to be done during monsoon season.

28) Amberhai, Kh. No. 38/10 (4-16) - DDA

G. No. 585

It is along drain thus be connected to it in a month time. The water body is on the road side and waste dumping found at site. Direction has been given to DDA to plant more trees around the boundary wall of water body during monsoon season. Cleaning of water body area be done within 15 days.

29) Amberhai, Lat/Long: 28° 34.950' N, 77° 02.860' E

Kh. No. and area to be provided by DDA in a week time to Revenue Deptt. and this office

It is low lying area and seasonally wet. It is located in District Park, Sector-19 B, Dwarka. It is under high tension line near Sports Complex site. It has total green area as park with small depression in the middle. Revenue Deptt. is to record it as water body in a month time.

30) Amberhai, Lat/Long: 28° 34.621' N, 77° 03.222' E

Kh. No. and area to be provided by DDA in a week time to Revenue Deptt. and this office

Revenue Deptt. is to inform about status of land in 15 days time. DDA reported that it is not a water body. To be inspected jointly with DDA, DPGS and Revenue staff in a week time.



- 31) **Nasirpur, Kh. No. 109 (Area- 6782 Sq. Mtr.) (12-14), 724/379 (1 Min)-
0.18 and 111- 0.04 - DDA**

G. No. 772

Twin water bodies exist at site. Direction has been given to DDA to bring Court case before Court Commissioner and Hon'ble NGT. Map to be provided within 15 days. Mules to be removed immediately from site. Encroachments be removed in two month time. Boundary wall be repaired in a month time. Plantation be done in the coming monsoon.

- 32) **Nasirpur, Kh. No. 612/2 (11-19) - DDA**

G. No. 768

It is partly dry and partly wet with dirty water near to drain. It is under encroachments having paper boards industry. It is under Court case. Direction has been given to DDA to bring Court case before Court Commissioner and Hon'ble NGT.

TSM survey with the help of Revenue Deptt. be done in a month time. Delhi Jal Board to take care of waste water treatment in a month time. Plantation is to be done by DDA during coming monsoon.

- 33) **Low Depression at Dwarka, Sector-5, DDA Office Complex,**

Lat/Long: 28° 35.600' N, 77° 03.500' E

Kh. No. and area to be provided by DDA in a week time to Revenue Deptt. and this office

It is located in Sector-5, DDA office Complex in an about half an acre area. According to DDA, there is no water body exist here. Only small depression exists. However they are maintaining it as low lying area and has water during rainy season. Direction has been given to DDA to do plantation around it during monsoon season with Arjun, Jamun etc. Khasra No. to be provided by DDA within one week to Revenue Deptt. and this office. Revenue Deptt. to record it as Green with Depression in a month time in office complex.



34) Kakrola, Kh. No. 184 (15-6) - DDA

G. No. 692

It is seasonally wet. It has 14 Biswa under encroachment. Direction has been given to DDA to bring Court case before Court Commissioner and Hon'ble NGT. Removal of solid waste dumping and weeds from water body area needs to be done within 15 days. Plantation around its boundary during monsoon season.

DDA to get TSM survey done through Revenue Deptt. in a month time. Boundary wall be repaired in two months time.

35) Kakrola, Kh. No. 194 (15-4) - DDA

G. No. 693

It is located along drain, hence connect to it with in a month time. It is wet at present. Temple is in existence at one side on the land of water body. Its boundary wall is broken which be repaired in a month time. Direction has been given for cleaning of debris and other waste within 15 days. Plantation is to be done in coming monsoon.

36) Kakrola, Kh. No. 192 (8-17) - DDA

G. No. 692

It is situated along MCD drain, hence connect it with water body in a month time. It is wet but has sewage and industrial waste as well as acid flowing in the water body land. CPCB and IIT to suggest method to deal with it in 15 days time. Encroachment exist as per TSM survey done earlier by Revenue Deptt. Water body has been converted into dumping yard.

Direction has been given to DDA and DJB to stop sewage and industrial waste, and other chemical effluents being flowing into the water body within 15 days. Steps to be taken to remove encroachment in a month time. Plantation is to be done during coming monsoon. Boundary wall be made in two months time by DDA.

37) Kakrola, Kh. No. 175 (17-10) - DDA

G. No. 695

It is an encroached area. Direction has been given to DDA for TSM survey with the help of Revenue Deptt. in a month time. Removal of encroachments be done. Plantation be done during coming monsoon.

38) Kakrola, Kh. No. 195/41(1-9) - DDA

G. No. 693

It is converted into building area as Panchayat Bhawan in the name of Suraj Kund. Direction were given for Rain water harvesting in a month time. Plantation along boundaries be done during monsoon season.

39) Kakrola, Kh. No. 14/20/2(1-8) - DDA

G. No. 694

It is located along road and has temple made at site. It needs TSM survey. It is to be inspected alongwith DDA, DPGS and Revenue staff within a week. Debris removal and plantation be carried out at site in a month time.

40) Luharheri, Kh. No. 4/26 (3-11) - DDA

G. No. 732

DDA officials informed that this water body has been transferred to Delhi Archaeological Department. A baoli exists at site. This area is under green belt and is located between Gangotri Apartment and Dwarka International School. Direction has been given to do plantation during monsoon season.

41) Toganpur, Kh. No. 1/183(12-2) - DDA

G. No. 839

It is a natural water body and is located in forest area of DDA. It is located at Bharat Vandana Udhaan, Sector-20, Dwarka. Direction has been given to DDA to maintain it as green with water body. Chief Engineer (Dwarka), DDA told that DDA Landscape Deptt. is making a complete plan of 1 Km x 1 Km i.e. 100 hectare with water body. The planning will be completed in a



month time. Till then cleaning of site be done within two months time.
Work on proposed landscape plan in field be completed in 6 month time.

A copy of landscape plan be provided to this office in a month time.

42) Shahbad Mohd. Pur, Kh. No. 1/72 (28-13) - DDA


G. No. 983

The water body belongs to DDA next to Railway crossing. Directions have been given to DDA to do plantation during monsoon season. Gate to be installed/repared in 15 days time. Cleaning of debris/waste be done in a month time. Wall/fencing be made along roadside to avoid further dumping/crossover etc.

43) Shahbad Mohd. Pur, Kh. No. 1/535 (31-6) - DDA

G. No. 984

At site park exists. Direction has been given to make recharging pits at corners in a month time and plantation around the water body area during coming monsoon.



(Dr. S.D. Singh)
CEO-DPGS,

Nodal officer, Water Bodies